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 SURFACE PREPARATION: Abrasive cleaning with handtools/sandblast
                       equip.; chem. stripping; masking; repair

  _____________________________________________________________________
 :                                                                     :
 :   Standards apply to the preparation of surfaces that are within    :
 :  reach when standing.  Add task time standards for ladder use as    :
 :  required.  Door and window sizes that were selected as represen-   :
 :  tative standard are 3 ft X 7 ft and 3 ft-8" X 5 ft-0" respec-      :
 :  tively.   Use Task Time Standard (PT-606) for the preparation of   :
 :  pipe over 8" dia.  Use task values of PWA-2 and PWA-5 from the     :
 :  General Handbook for the placement of compressor, pallets of re-   :
 :  quired materals.  Three degrees of Sandblasting:                   :
 :  1. Commercial blast is generally adequate for the long life of     :
 :  the majority of paint systems under normal exposure conditions.    :
 :   2. Near white metal blast is adequate when using paints deve-     :
 :  loped for long-term protection in moderately severe environ-       :
 :  ments. 3. White metal blast is 100% free of all foreign            :
 :  substances.  Assume hand held scraper/sander/wire brush is used.   :
 :  Hand held scraper related standards apply to wire brush also.      :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 601   FLAT, UNOBSTRUCTED - Wipe 100% of surface w/cloth      per SQ FT
 PT 631          OR          - Wipe 100% of surface w/cloth      per LN FT
 PT 602   SLIGHTLY CURVED    - Sand 25% of surface & wipe 100%   per SQ FT
 PT 632       SURFACE        - Sand 25% of surface & wipe 100%   per LN FT
 PT 604                      - Sand 100% of surface & wipe 100%  per SQ FT
 PT 634                      - Sand 100% of surface & wipe 100%  per LN FT
 PT 603   FLAT, SLIGHTLY CURVED OR - Scrape or wire brush 25%, sand 50%,
          UNOBSTRUCTED SURFACE       wipe 100% of surface        per SQ FT
 PT 633                            - Scrape or wire brush 25%, sand 50%,
                                     wipe 100% of surface       per LIN FT
 PT 609                            - Scrape or wire brush 100%
                                     wipe 100% of surface        per SQ FT
 PT 611                            - Scrape or wire brush 100%
                                     wipe 100% of surface        per LN FT
 PT 605   IRREGULAR, ANGULAR - Wipe 100% of surface w/cloth      per SQ FT
 PT 635           OR         - Wipe 100% of surface w/cloth      per LN FT
 PT 606   DIFFICULT TO REACH - Sand 25% of surface & wipe 100%   per SQ FT
 PT 636                      - Sand 25% of surface & wipe 100%   per LN FT
 PT 608                      - Sand 100% of surface & wipe 100%  per SQ FT
 PT 638                      - Sand 100% of surface & wipe 100%  per LN FT
 PT 607   IRREGULAR, ANGULAR OR - Scrape or wire brush 25%, sand 50%,
          DIFFICULT TO REACH      wipe 100% of surface           per SQ FT
 PT 637                         - Scrape or wire brush 25%, sand 50%,
                                  wipe 100% of surface           per LN FT
 PT 610                            - Scrape or wire brush 100%
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  _____________________________________________________________________

                                     wipe 100% of surface        per SQ FT
 PT 639                            - Scrape or wire brush 100%
                                     wipe 100% of surface        per LN FT
 PT 612   OBJECTS - Pipe or column, up to 1.5" dia; sand & wipe  per LN FT
 PT 613           - Pipe or column, 2" to 4" dia; sand & wipe    per LN FT
 PT 614           - Pipe or column, 4.5" to 8" dia; sand & wipe  per LN FT
 PT 646           - Pipe or column, up to 1.5"dia; scrape & wipe per LN FT
 PT 650           - Pipe or column, 2" to 4" dia; scrape & wipe  per LN FT
 PT 654           - Pipe or column, 4.5" to 8"dia; scrape & wipe per LN FT
 PT 621           - Window sash and trim; wipe or brush           per SIDE
 PT 622   OBJECTS - Window sash and trim; sand and wipe           per SIDE
 PT 623           - Window sash and trim; scrape, sand & wipe     per SIDE
 PT 630           - Window sash and trim; scrape and wipe         per SIDE
 PT 624           - Door (paneled or smooth); wipe or brush       per SIDE
 PT 625           - Door (paneled or smooth); sand and wipe       per SIDE
 PT 626           - Door (paneled or smooth); scrape, sand & wipe per SIDE
 PT 644           - Door (paneled or smooth); scrape and wipe     per SIDE
 PT 627   OBJECTS - Doorway or door jamb; wipe or brush           per SIDE
 PT 628           - Doorway or door jamb; sand and wipe           per SIDE
 PT 629           - Doorway or door jamb; scrape, sand and wipe   per SIDE
 PT 645           - Doorway or door jamb; scrape and wipe         per SIDE
 PT 640   ABRASIVE CLEANING USING - Concrete, masonry or stucco
          SANDBLASTING EQUIPMENT                                 per SQ FT
 PT 641                           - Flat or slightly curved metal
                                    (commercial blast)           per SQ FT
 PT 642   ABRASIVE CLEANING USING - Flat or slightly curved metal
          SANDBLASTING EQUIPMENT    (near white metal blast)     per SQ FT
 PT 643                           - Flat or slightly curved metal
                                    (white metal blast)          per SQ FT
 PT 647                           - Trusses or other structural members
                                    (commercial blast)           per SQ FT
 PT 648                           - Trusses or other structural members
                                    (near white metal blast)     per SQ FT
 PT 790   CHEMICAL STRIPPING      - Wall or flat surface; apply stripper,
                                    scrape excess, wash surface  per SQ FT
 PT 649                           - Trusses or other structural members
                                    (white metal blast)          per SQ FT
 PT 651   MASKING - Mask door handle or other small object      per OBJECT
 PT 652             Mask wall fan or other medium size object   per OBJECT
 PT 653           - Mask wall, trim, door, window perimeter, etc per LN FT
 PT 673   REPAIR SURFACE - V-out old crack and apply plaster or spackle
                                                                per LIN FT
 CT 316                  - Patch hole in plasterboard             per HOLE
 PT 678                  - Finish new plasterboard wall seams with tape
                           and three coats of compound           per SQ FT
 PT 677                  - Finish new plasterboard ceiling seams with tape
                           and three coats of compound
 PT 679                  - Fill nail holes and apply one coat of tape and
                           compound to plaster board seam
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  _____________________________________________________________________

 PT 680                  - Fill nail holes and cracks in new wood surfaces
                           with compound                         per SQ FT
 PT 681   REPAIR SURFACE - Fill nail holes and cracks in new wood surfaces
                           with compound                        per LIN FT
 PT 684                  - Apply caulking with hand operated cartridge gun
                                                                per LIN FT
 PT 685                  - Remove old caulking and apply new caulking with
                           hand operated caulking gun           per LIN FT
 PT 661   WATER BLAST    - heavy removal (block)                per SQ FT
 PT 662                  - light removal (block)                per SQ FT
 PT 664                  - light removal (wood)                 per SQ FT

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  601   Wipe flat, slightly curved or unobstructed surface with cloth.
           Includes wiping first square foot with cloth, wiping additional
           square feet, body motions while wiping and walking to next area

           000.00091 hours per square feet

 PT  631   Wipe flat, slightly curved or unobstructed surface with cloth.

           000.00037 hours per linear feet

 PT  602   Sand 25% of flat, slightly curved or unobstructed surface and
           wipe 100% of surface with cloth.

           000.00119 hours per square feet

 PT  632   Sand 25% of flat, slightly curved or unobstructed surface and
           wipe 100% of surface with cloth.

           000.00048 hours per linear feet

 PT  604   Sand 100% of flat, slightly curved or unobstructed surface and
           wipe 100% of surface with cloth.

           000.00204 hours per square feet

 PT  634   Sand 100% of flat, slightly curved or unobstructed surface and
           wipe 100% of surface with cloth.

           000.00080 hours per linear feet

 PT  603   Scrape or wire brush 25% of flat, slightly curved or
           unobstructed surface, sand 50% and wipe 100%.

           000.00271 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  633   Scrape or wire brush 25% of flat, slightly curved or unobstruct-
           ed surface, sand 50% and wipe 100% of surface with cloth.

           000.00097 hours per linear feet

 PT  609   Scrape or wire brush 100% of flat, slightly curved or
           unobstructed surface; and wipe 100%

           000.00715 hours per  square feet

 PT  611   Scrape or wire brush 100% of flat, slightly curved or
           unobstructed surface; and wipe 100%

           000.00249 hours per  linear feet

 PT  605   Wipe irregular, angular or difficult to reach surface with cloth

           000.00181 hours per square feet

 PT  635   Wipe irregular, angular or difficult to reach surface with cloth

           000.00065 hours per linear feet

 PT  606   Sand 25% of irregular, angular or difficult to reach surface and
           wipe 100% of surface with cloth.

           000.00273 hours per square feet

 PT  636   Sand 25% of irregular, angular or difficult to reach surface and
           wipe 100% of surface with cloth.

           000.00099 hours per linear feet

 PT  608   Sand 100% of irregular, angular or difficult to reach surface
           and wipe 100% of surface with cloth.

           000.00546 hours per square feet

 PT  638   Sand 100% of irregular, angular or difficult to reach surface
           and wipe 100% of surface with cloth.

           000.00198 hours per linear feet

 PT  607   Scrape or wire brush 25% of irregular, angular or difficult to
           reach surface, sand 50% and wipe 100%.

           000.00569 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  637   Scrape or wire brush 25% of irregular, angular or difficult to
           reach surface, sand 50% and wipe 100%.

           000.00208 hours per linear feet

 PT  610   Scrape or wire brush 100% of irregular, angular or difficult
           to reach surface; and wipe 100%

           000.00901 hours per  square feet

 PT  639   Scrape or wire brush 100% of irregular, angular or difficult
           to reach surface; and wipe 100%

           000.00311 hours per  linear feet

 PT  612   Sand and wipe up to 1.5" diameter pipe or column.

           000.00138 hours per linear feet

 PT  613   Sand and wipe 2" to 4" diameter pipe or column

           000.00414 hours per linear feet

 PT  614   Sand and wipe 4.5" to 8" diameter pipe or column.

           000.00829 hours per linear feet

 PT  646   Scrape or wire brush, and wipe up to 1.5" diameter pipe or
           column

           000.00256 hours per  linear feet

 PT  650   Scrape or wire brush, and wipe 2" to 4" diameter pipe
           or column

           000.00963 hours per  linear feet

 PT  654   Scrape or wire brush, and wipe 4.5" to 8" diameter pipe
           or column

           000.01533 hours per  linear feet

 PT  621   Wipe or brush interior or exterior of window sash and related
           trim prior to painting.

           000.14800 hours per  side(s)
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  622   Sand and wipe interior or exterior of window sash and related
           trim prior to painting.

           000.36346 hours per  side(s)

 PT  623   Scrape or wire brush, sand and wipe interior or exterior of win-
           dow sash and related trim prior to painting.

           000.37966 hours per  side(s)

 PT  630   Scrape or wire brush, and wipe interior or exterior of
           window sash and related trim prior to painting
           (ladder/scaffold use not included)

           000.54652 hours per  side(s)

 PT  624   Wipe or brush interior or exterior of door (paneled or smooth)
           prior to painting.

           000.06005 hours per  side(s)

 PT  625   Sand and wipe interior or exterior of door (paneled or smooth)
           prior to painting.

           000.14401 hours per  side(s)

 PT  626   Scrape or wire brush, sand and wipe interior or exterior of door
           (paneled or smooth) prior to painting.

           000.15173 hours per  side(s)

 PT  644   Scrape/wire brush, and wipe interior or exterior of door
           (paneled or smooth) prior to painting

           000.24729 hours per  side(s)

 PT  627   Wipe or brush interior or exterior of doorway/jamb and casing
           prior to painting.

           000.04845 hours per  side(s)

 PT  628   Sand and wipe interior or exterior of doorway/jamb and casing
           prior to painting.

           000.09367 hours per side(s)

 PT  629   Scrape or wire brush, sand and wipe interior or exterior of
           doorway/jamb prior to painting.

           000.09707 hours per  side(s)
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  645   Scrape/wire brush, and wipe interior or exterior of
           doorway/jamb and casing prior to painting

           000.13209 hours per  side(s)

 PT  640   Sandblast masonry surface.  Includes loading sand into sand-
           blasting pot; start and check compressor and pot; sandblasting
           surface; inspecting surface after blasting and removing spent
           sand from sandblasting area.

           000.00597 hours per square feet

 PT  641   Sandblast flat or slightly rounded metal surface, commercial
           blast.  Includes loading sand into sandblasting pot; start and
           check compressor and pot; sandblasting surface with commercial
           blast, inspecting surface after blasting and removing spent san
           from sandblasting area.

           000.01566 hours per square feet

 PT  642   Sandblast flat or slightly rounded metal surface, near white
           metal blast.  Includes loading sand into sandblasting pot; star
           and check compressor and pot; sandblasting surface with near
           white metal blast; inspecting surface after blasting and remo-
           ving spent sand from sandblasting area.

           000.03084 hours per square feet

 PT  643   Sandblast flat or slightly rounded metal surface, white metal
           blast.  Includes loading sand into sandblasting pot; start and
           check compressor and pot; sandblasting surface with white metal
           blast; inspecting surface after blasting and removing spent
           sand from sandblasting area.

           000.05292 hours per square feet

 PT  647   Sandblast metal beams, trusses or other structural members,
           commercial blast.  Includes loading sand into sandblasting pot;
           start and check compressor and pot; sandblasting item with
           commercial blast; inspecting surface after blasting and removin
           spent sand from sandblasting area.

           000.02840 hours per square feet

 PT  648   Sandblast metal beams, trusses or other structural members, near
           white metal blast.  Includes loading sand into sandblasting pot
           start and check compressor and pot; sandblasting items with nea
           white metal blast; inspecting surface after blasting and remo-
           ving spent sand from sandblasting area.

           000.05678 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  790   Remove paint from surface with chemical stripper --apply
           stripper with brush, wait for chemical action, scrape paint off
           wash surface with soap and water --per layer of paint --waiting
           time for stripper to work on surface is not included --this is
           hazardous work

           000.04670 hours per job(s)

           000.02641 hours per square feet of area to be stripped

 PT  649   Sandblast metal beams, trusses or other structural members,
           white metal blast.  Includes loading sand into sandblasting pot
           start and check compressor and pot; sandblasting item with
           white metal blast; inspecting area after blasting and removing
           spent sand from sandblasting area.

           000.09805 hours per square feet

 PT  651   Mask small object with tape and remove.  Includes preparing
           supplies, walking to object, masking object, removing tape from
           object and disposing of waste to trash can outside of building.

           000.01381 hours per  object(s)

 PT  652   Mask medium sized object with tape and remove.  Includes prepar-
           ing supplies, walking to area, masking object, removing tape
           from object and disposing of waste to trash can outside buildin

           000.03621 hours per  object(s)

 PT  653   Mask wall, trim, door, window perimeter, etc.  Includes prepar-
           ing supplies, walking to area, applying tape, removing tape and
           disposing of waste to trash can outside building.

           000.00393 hours per linear feet

 PT  673   V-out old crack and apply plaster or spackle.  Includes set up
           and handling time, v-out crack and application of plaster or
           spackling to void.

           000.03370 hours per linear feet

 CT  316   Gypsum Wallboard, patch holes.
           Per hole.

           000.21127 hours per holes to patch
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  678   Apply tape and three coats of compound to plaster board seam of
           wall including sanding and wiping after third coat.

           000.01508 hours per square feet of plaster board

 PT  677   Apply tape and three coats of compound to plaster seam of
           ceiling including sanding and wiping after third coat.
           Ladder/scaffold time not included.

           000.01770 hours per square feet of plaster board

 PT  679   Fill nail holes and apply one coat of tape and compound to
           plaster board seam.
           Ladder/scaffold time not included.

           000.00744 hours per square feet of plaster board

 PT  680   Fill nail holes and cracks in new or repaired wood surfaces.
           --per Sq Ft.

           000.00378 hours per square feet

 PT  681   Fill nail holes and cracks in new or repaired wood boards.
           --per Lin Ft

           000.00393 hours per linear feet

 PT  684   Apply caulking with hand operated cartridge gun.  Includes
           obtaining and asiding gun, cartridge and knife; removing old
           cartridge, preparing new cartridge and loading into gun; and
           application of caulking with hand actuated cartridge gun.

           000.00241 hours per linear feet

 PT  685   Remove old caulking and apply new caulking with hand operated
           cartridge gun.  Includes obtaining and asiding tool for removin
           old caulking, removing deteriorated caulking with hand tool; an
           obtaining and asiding tools for preparing gun, preparing gun an
           application of caulking with hand actuated cartridge gun.

           000.00537 hours per linear feet

 PT  661   Water blast block wall to remove old paint - heavy removal down
           to bare wall

           000.20267 hours per  job(s)

           000.00480 hours per  square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  662   Water blast block wall to remove old paint - light removal of
           flaking paint only

           000.20267 hours per  job(s)

           000.00220 hours per  square feet

 PT  664   Water blast wood siding/surface to remove old paint
           (light removal of flaking paint only)

           000.20267 hours per  job(s) setup time

           000.00180 hours per  square feet of siding
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 LADDER OR LIFT USE:  Position, ascend, descend and aside.

  _____________________________________________________________________
 :                                                                     :
 :  These ladder standards have been developed for use by all crafts   :
 :  They cover reaching to an object, continuous lateral movement      :
 :  and painting a wall or ceiling at various heights.  The standard   :
 :  includes time for obtaining, setting up, taking down and asiding   :
 :  ladder; moving obstructions and positioning ladder to object       :
 :  or per use; adjusting ladder extension and making safety check,    :
 :  if appropriate; ascending ladder with each foot touching each      :
 :  rung; and descending ladder with feet touching alternate rungs.    :
 :  Time for helper to hold ladder when necessary has also been        :
 :  allowed.  When applying these standards, use one occurrence        :
 :  each time the craftsperson ascends and descends the ladder.        :
 :  Time for placing object on lift is not included.                   :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 800   USE LADDER TO REACH OBJECT(S) - Up To 8 Ft High         per MOVE
 PT 801                                 - 9 Ft To 11 Ft High      per MOVE
 PT 802                                 - 12 Ft To 15 Ft High     per MOVE
 PT 803                                 - 16 Ft To 23 Ft High     per MOVE
 PT 804                                 - Over 23 Ft High         per MOVE
 PT 810   CONTINUOUS LATERAL MOVEMENT (LADDER) - Up To 8 Ft High per LN FT
 PT 811   CONTINUOUS LATERAL MOVEMENT (LADDER) - 9 Ft To 11 Ft High
                                                                 per LN FT
 PT 812                                        - 12 Ft To 15 Ft High
                                                                 per LN FT
 PT 813                                        - 16 Ft To 23 Ft High
                                                                 per LN FT
 PT 814   CONTINUOUS LATERAL MOVEMENT (LADDER) - Over 23 Ft High
                                                                 per LN FT
 PT 821   WALL PAINTING OR COVERING (LADDER) - Walls Up To 15 Ft High
                                                                 per SQ FT
 PT 823                                      - Walls Over 15 Ft High
                                                                 per SQ FT
 PT 831   CEILING PAINTING OR COVERING (LADDER) - Ceiling Up To 11 Ft High
                                                                 per SQ FT
 PT 833                                         - Ceiling Over 11 Ft High
                                                                 per SQ FT
 PT 835   USE PORTABLE LIFT TO REACH/RAISE OBJECT(S) - Up to 24 Ft High
          (1 man, telescopic lift. (raise & lower))              per LN FT
 PT 836   USE PORTABLE LIFT TO REACH/RAISE OBJECT(S) - Up to 35 Ft High
          (2-man, telescopic lift. (raise & lower))              per LN FT
 PT 837   SCISSORLIFT AERIAL WORK PLATFORM - Up to 22 Ft High; 600 lb cap.
          (1-man, compact; raise and lower objects)              per LN FT
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  800   Position and climb ladder to reach object up to 8 feet high.
           -Includes obtaining, setting up, taking down and asiding ladder
           moving obstructions and positioning ladder to object; climbing
           ladder with each foot touching each rung; and descending ladder
           with feet touching alternate rungs.

           000.03926 hours per object(s)

 PT  801   Position and climb ladder to reach object 9 to 11 feet high.  --
           Includes obtaining, setting up, taking down and asiding ladder;
           moving obstructions and positioning ladder to object; climbing
           ladder with each foot touching each rung; and descending ladder
           with feet touching alternate rungs.

           000.04156 hours per object(s)

 PT  802   Position and climb ladder to reach object 12 to 15 feet high. --
           Includes obtaining, setting up, taking down and asiding ladder;
           moving obstructions and positioning ladder to object; adjusting
           ladder extension and making safety check; climbing ladder with
           each foot touching each rung; and descending ladder with feet
           touching alternate rungs.

           000.07265 hours per object(s)

 PT  803   Position and climb ladder to reach object 16 to 23 feet high. --
           Includes obtaining, setting up, taking down and asiding ladder;
           moving obstructions and positioning ladder to object; adjusting
           ladder extension and making safety check; climbing ladder with
           each foot touching each rung; and descending ladder with feet
           touching alternate rungs.

           000.15912 hours per object(s)

 PT  804   Position and climb ladder to reach object over 23 feet high.  --
           Includes obtaining, setting up, taking down and asiding ladder;
           moving obstructions and positioning ladder to object; adjusting
           ladder extension and making safety check; climbing ladder with
           each foot touching each rung; and descending ladder with feet
           touching alternate rungs.

           000.18212 hours per object(s)

 PT  810   Position and climb ladder when making continuous lateral move-
           ments at heights up to 8 feet.--Includes obtaining, setting up,
           taking down and asiding ladder; moving obstructions and positio
           ing ladder for use; climbing ladder with each foot touching eac
           rung; and descending ladder with feet touching alternate rungs.

           000.00372 hours per linear feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  811   Position and climb ladder when making continuous lateral move-
           ments at heights of 9 to 11 feet.--Includes obtaining, setting
           up, taking down and asiding ladder; moving obstructions and pos
           itioning ladder for use; climbing ladder with each foot touchin
           each rung; and descending ladder with feet touching alternate
           rungs.

           000.00436 hours per linear feet

 PT  812   Position and climb ladder when making continuous lateral move-
           ments at heights of 12 to 15 feet.--Includes obtaining, setting
           up, taking down and asiding ladder; moving obstructions and pos
           itioning ladder for use; adjusting ladder extension and making
           safety check; climbing ladder with each foot touching each rung
           and descending ladder with feet touching alternate rungs.

           000.00622 hours per linear feet

 PT  813   Position and climb ladder when making continuous lateral move-
           ments at heights of 16 to 23 feet.--Includes obtaining, setting
           up, taking down and asiding ladder; moving obstructions and pos
           itioning ladder for use; adjusting ladder extension and making
           safety check; climbing ladder with each foot touching each rung
           and descending ladder with feet touching alternate rungs.

           000.01638 hours per linear feet

 PT  814   Position and climb ladder when making continuous lateral move-
           ments at heights of over 23 feet.--Includes obtaining, setting
           up, taking down and asiding ladder; moving obstructions and pos
           itioning ladder for use; adjusting ladder extension and making
           safety check; climbing ladder with each foot touching each rung
           and descending ladder with feet touching alternate rungs.

           000.02295 hours per linear feet

 PT  821   Position and climb ladder when painting walls up to 15 feet high
           Includes obtaining, setting up, taking down and asiding ladder;
           moving obstructions and positioning ladder for use; adjusting
           ladder extension and making safety check; ascending and descend
           ing ladder with both feet touching each rung; and ascending and
           descending ladder with one foot touching each rung.

           000.00043 hours per square feet

 PT  823   Position and climb ladder when painting walls over 15 feet high.
           --Includes all actions required when making continuous lateral
           movements at heights over 15 feet; adjusting extension to reach
           intermediate heights; and ascending and descending ladder to
           adjust extension.

           000.00205 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  831   Position and climb stepladder when painting ceilings up to 11
           feet high.--Includes obtaining, setting up, taking down and
           asiding ladder; moving obstructions and positioning ladder for
           use; and ascending and descending ladder while painting ceiling

           000.00274 hours per square feet

 PT  833   Position and climb stepladder when painting ceilings over 11
           feet high.--Includes obtaining, setting up, and taking down and
           asiding ladder; moving obstructions and positioning ladder for
           use; and ascending and descending ladder while painting ceiling

           000.00382 hours per square feet

 PT  835   Use portable lift (Aluminum telescopic winch and cable, or AC/DC
           powered (e.g. GENIE Corp. telescopic lift). Raise and lower per
           foot.  Includes: obtain and aside lift; move obstructions as
           required; raise and lower portable aerial platform (for one per
           son) or material lift.
           Not included: placing object on material lift

           000.03281 hours per location(s)

           000.00278 hours per feet

 PT  836   Use portable dual lift (aluminum telescopic AC/DC powered (E.G.
           Genie corp telescopic lift)). Raise and lower per foot.
           Includes: Obtain and aside lift; move obstructions as required;
           setup portable lift; raise and lower 2-man portable aerial
           platform.

           000.11105 hours per location(s)

           000.00334 hours per feet

 PT  837   Use scissorlift aerial work platform with 600 lb lift
           capacity (E.G. MEC INC., 1632 model). Raise and lower per foot.
           Includes: obtain and aside lift; move obstructions as required;
           raise and lower 1-man lift.

           000.11029 hours per location(s)

           000.00064 hours per feet



 BOOK NUMBER  09          CHAPTER NUMBER   030               PAGE        15
 BRUSH PAINTING:      Surfaces, objects, trim, coatings/coverings
                       safety stripes.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to brush painting a prepared surface       :
 :  that is within reach when standing.  Task time standards for       :
 :  surface preparation and ladder use must be added as required.      :
 :    The Ladder task listing now appears in the Paint Handbook and    :
 :  the General Handbook to make the use of the standards more         :
 :  readily accessible to all crafts.    "Two men job" and "More       :
 :  than two men" entries have been removed from the General Hand-     :
 :  book and are now included in all brush painting tasks as "addit-   :
 :  ional job preparation time for painting".  All the brush paint-    :
 :  ing standards were developed for one coat application but,         :
 :  may be used for multiple coats by occurrencing as needed.          :
 :  These standards are to be used for priming and applying finish     :
 :  coats.                                                             :
 :    The door size that was used in developing brush painting tasks   :
 :  is 3 ft X 7 ft and the window size used is 3 ft-8" X 5 ft-0".      :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 101   SURFACE  - Celo-tex fibre block or acoustical ceiling  per SQ FT
 PT 102            - Clapboard                                   per SQ FT
 PT 103            - Concrete, smooth                            per SQ FT
 PT 104            - Metal, corrugated/perforated                per SQ FT
 PT 105            - Metal, expanded                             per SQ FT
 PT 106            - Metal, smooth (includes beams)              per SQ FT
 PT 107            - Terra Cotta block                           per SQ FT
 PT 108            - Wood, plywood or plaster                    per SQ FT
 PT 131            - Wood, plywood or plaster up to 6" wide     per  LN FT
 PT 136   OBJECTS - Door, wood or metal (smooth or paneled)       per SIDE
 PT 132   OBJECTS - Door jamb and casing or doorway and casing    per SIDE
 PT 133           - Window, one pane over one pane                per SIDE
 PT 134           - Window, two panes over two panes              per SIDE
 PT 135           - Window, six panes over six panes              per SIDE
 PT 121           - Door, panel (wood or metal)                  per SQ FT
 PT 122           - Door, edge (wood or metal)                  per LIN FT
 PT 123           - Door jamb/casing or doorway                 per LIN FT
 PT 687           - Fire Hydrant (single or multi color)     per FIRE HYDR
 PT 124           - Grille, metal                                per SQ FT
 PT 125           - Gutter, 4" round                            per LIN FT
 PT 126   OBJECTS - Pipe, .5" to 1.5" dia.                      per LIN FT
 PT 127           - Pipe, over 1.5" to 4" dia.                  per LIN FT
 PT 128           - Pipe or column, over 4" to 8" dia.          per LIN FT
 PT 129           - Rafter, exposed, wood (also includes fascia, eave
                    section and eave block)             per LIN FT of ROOF
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  _____________________________________________________________________

 PT 151   COATINGS/COVERINGS - Aluminum paint - waterproof tar   per SQ FT
 PT 152                      - Enamel - metal surface            per SQ FT
 PT 153                      - Red lead - metal surface          per SQ FT
 PT 154                      - Shellac - plaster or wood surface per SQ FT
 PT 156                      - Varnish - wood surface            per SQ FT
 PT 155   COATINGS/COVERINGS - Zinc chromate - metal surface     per SQ FT
 PT 163   TRIM - Wood/plaster surfaces (up to 3" wide)           per LN FT
 PT 131        - Wood surfaces (up to 6" wide)                   per LN FT
 PT 171   SAFETY STRIPE - Metal surface, corrugated              per SQ FT
 PT 172                 - Metal surface, smooth                  per SQ FT
 PT 173                 - Wood panel                             per SQ FT

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  101   Brush one coat of paint on Celo-Tex fiber block or acoustical
           ceiling.  Includes application of paint, in-process setup and
           handling time and additional job preparation time for painting.

           000.00777 hours per square feet

 PT  102   Brush one coat of paint on clapboard surface.  Includes appli-
           cation of paint, in-process setup and handling time and addi-
           tional job preparation time for painting.

           000.00764 hours per square feet

 PT  103   Brush one coat of paint on flat concrete surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.00602 hours per square feet

 PT  104   Brush one coat of paint on corrugated or perforated metal
           surface.  Includes application of paint, in-process setup and
           handling time and additional job preparation time for painting.

           000.00669 hours per square feet

 PT  105   Brush one coat of paint on one side of expanded metal.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.01342 hours per square feet

 PT  106   Brush one coat of paint on finished/smooth metal surface.  Incl-
           udes application of paint, in-process setup and handling time
           and additional job preparation time for painting.

           000.00635 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  107   Brush one coat of paint on Terra Cotta block.  Includes applica-
           tion of paint, in-process setup and handling time and additiona
           job preparation time for painting.

           000.00667 hours per square feet

 PT  108   Brush one coat of paint on wood, plywood or plastered surface.
           Includes application of paint, in-process setup and handling
           time and additional job preparation time for painting.

           000.00486 hours per square feet

 PT  131   Brush one coat of paint on wood surface up to 6" in width.
           Includes application of paint, in-process set up and handling
           time and additional job preparation time for painting.

           000.00358 hours per linear feet

 PT  136   Brush one coat of paint on door (1 side and 3 edges). Includes
           application of paint on door panel and edges, in-process set up
           & handling time & additional job preparation time for painting.
           --ladder/scaffold use not included.

           000.17465 hours per     sides

 PT  132   Brush one coat of paint on door jamb or doorway.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.24224 hours per     sides

 PT  133   Brush one coat of paint on exterior or interior side on double
           hung window, one pane over one pane, including sashes and re-
           lated trim.  Includes application of paint, raise and lower
           sashes, wiping of paint from panes, in-process setup and hand-
           ling time and additional job preparation time for painting.

           000.56937 hours per     sides

 PT  134   Brush one coat of paint on exterior or interior side of double
           hung window, two panes over two panes, including sashes and re-
           lated trim.  Includes application of paint, raise and lower
           sashes, wiping of paint from glass panes, in-process setup and
           handling time and additional job preparation time for painting.

           000.67496 hours per     sides
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  135   Brush one coat of paint on exterior or interior side of double
           hung window, six panes over six panes, including sashes and re-
           lated trim.  Includes application of paint, raise and lower
           sashes, wiping of paint from glass panes, in-process setup and
           handling time and additional job preparation time for painting.

           000.81746 hours per     sides

 PT  121   Brush one coat of paint on door panel(s) or side(s).  Includes
           application of paint, in-process setup and handling time and
           additional preparation time for painting.

           000.00447 hours per square feet

 PT  122   Brush one coat of paint on door edges.  Includes application of
           paint and additional job preparation time for painting.
           --ladder/scaffold use not included

           000.00473 hours per linear feet

 PT  123   Brush one coat of paint on doorway and casing or door jamb
           and casing.
           Includes application of paint, in-process setup and handling
           time and additional job preparation time for painting

           000.01425 hours per linear feet

 PT  687   Brush paint Fire Hydrant (single or multi-color).
           Includes scraping, brushing and wiping before
           painting; and brush painting one coat of paint

           000.29506 hours per  fire hydrant(s) to paint

 PT  124   Brush one coat of paint on metal grille.  Includes application
           of paint, in-process setup and handling time and additional job
           preparation time for painting.

           000.01313 hours per square feet

 PT  125   Brush one coat of paint on 4" gutter. Includes application of
           paint, in-process setup and handling time and additional job
           preparation time for painting.

           000.01941 hours per linear feet

 PT  126   Brush one coat of paint on .5" dia. to 1.5" dia. pipe.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.00581 hours per linear feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  127   Brush one coat of paint on over 1.5" dia. to 4" dia. pipe.
           Includes application of paint, in-process setup and handling
           time and additional job preparation time for painting.

           000.01050 hours per linear feet

 PT  128   Brush one coat of paint on over 4" dia. to 8" dia. pipe or
           column. --Includes application of paint, in-process setup and
           handling time and additional job preparation time for painting.

           000.01955 hours per linear feet

 PT  129   Brush on coat of paint on exposed rafters (16"- 20"- 24" c. c.).
           Includes application of paint on rafters, two sides and edge of
           fascia, eave sections (underside of sheathing between rafters)
           and edge and side of eave blocks; in-process setup and handling
           time; and additional job preparation time for painting.
           **NOTE:  UNIT OF MEASURE IS IN LINEAR FEET OF ROOF**

           000.04976 hours per linear feet of roof

 PT  151   Brush one coat of aluminum paint on waterproof tar surface.
           Includes application of aluminum paint, in-process setup and
           handling time and additional job preparation time for painting.

           000.00373 hours per square feet

 PT  152   Brush one coat of enamel paint on metal surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.00693 hours per square feet

 PT  153   Brush one coat of red lead on smooth metal surface.  Includes
           application of red lead, in-process setup and handling time and
           additional job preparation time for painting.

           000.00863 hours per square feet

 PT  154   Brush one coat of shellac on plaster and/or wood surface (flat).
           Includes application of shellac, in-process setup and handling
           time and additional job preparation time for painting.

           000.00435 hours per square feet

 PT  156   Varnish one coat on wood with 3" to 4" brush

           000.00661 hours per square feet
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  155   Brush one coat of zinc chromate on smooth metal surface.  Incl-
           udes application of zinc chromate, in-process setup and handlin
           time and additional job preparation time for painting.

           000.01143 hours per square feet

 PT  163   Brush one coat of paint to wood or plaster trim material up
           to 3" wide with brush

           000.00377 hours per  linear feet

 PT  131   Brush one coat of paint on wood surface up to 6" in width.
           Includes application of paint, in-process set up and handling
           time and additional job preparation time for painting.

           000.00358 hours per linear feet

 PT  171   Brush paint safety stripes on corrugated metal surface.  Incl-
           udes application of paint, in-process setup and handling time
           and additional job preparation time for painting.

           000.21470 hours per square feet

 PT  172   Brush paint safety stripes on sheet metal surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.04223 hours per square feet

 PT  173   Brush paint safety stripes on wood panel surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.06965 hours per square feet
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 ROLLER PAINTING:     Surfaces, trim or "cut in", objects.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to roller painting a prepared surface      :
 :  that is within reach when standing or when using an extension      :
 :  handle.  Task time standards for surface preparation and ladder    :
 :  use must be added as required.                                     :
 :    The Ladder task listing now appears in the Paint Handbook        :
 :  and the General Handbook to make the use of the standards          :
 :  more readily accessible to all crafts.    "Two man job and         :
 :  "More than two men entries have been removed from the General      :
 :  Handbook and are now included in all roller painting tasks as      :
 :  "additional job preparation time for painting".                    :
 :    These standards were developed for one coat application, but     :
 :  may be used for multiple coats by occurrencing as needed.  They    :
 :  are to be used for priming and applying finish coats.              :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 301   SURFACES (w/ latex)- Ceiling (no "cut ins" included)   per SQ FT
 PT 320                      - Wall (no "cut ins" included)      per SQ FT
 PT 345                      - Ceiling ("cut ins" included)      per SQ FT
 PT 330                      - Wall ("cut ins" included)         per SQ FT
 PT 355                      - Floor (no "cut ins" included)     per SQ FT
 PT 703                      - Traffic stripe          per LIN FT or METER
 PT 784   SURFACES (w/ oil based) - Wall ("cut ins" included)    per SQ FT
 PT 786                           - Ceiling ("cut-ins" included) per SQ FT
 PT 360   SURFACES (w/ epoxy) - Floor ("cut-ins" not included)   per SQ FT
 PT 686   CUT IN  - Wall or Ceiling                              per LN FT
 PT 350   OBJECTS - Chainlink fence (both sides included)        per SQ FT
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  301   Apply one coat of paint to acoustical ceiling with roller.  In-
           cludes application of paint with roller and additional job prep
           aration time for painting.  No ladder time included.

           000.00210 hours per square feet

 PT  320   Apply one coat of paint to wall (flat interior/exterior surface)
           with roller.  Includes application of paint with roller and add
           itional job preparation time for painting.  No ladder time incl
           uded.

           000.00212 hours per square feet

 PT  345   Roller paint ceiling only of room with paneling or wall covering
           (includes "cutting in" corners and around edges of ceiling)

           000.00232 hours per square feet

 PT  330   Roller paint walls of a room w/8 ft to 10 ft high ceiling. Incl-
           udes  "cutting in" corners, baseboard, ceiling, around door(s)
           and window(s) using a brush, application of paint on walls with
           a roller and additional job preparation time for painting.

           000.00326 hours per square feet of wall

 PT  355   Roller paint floor (smooth surface) per coat of paint.
           Includes: get and aside material required, mix paint, pour pain
           into pail, roller paint.
           Not included: cut in, waiting for paint to dry

           000.00253 hours per square feet of floor painted

 PT  703   Roller paint old traffic stripe with black street marking
           paint
           Includes: Setup required, sweeping, and roller painting

           000.00467 hours per meters of traffic stripe to paint OR

           000.00154 hours per linear feet of traffic stripe to paint

 PT  784   Roller paint (using oil based, high sheen paint) walls of a
           room with 8 ft to 10 ft high ceiling. Includes "cutting in"
           corners, baseboard, ceiling, and doors/windows.
           (per sq ft of wall being painted)
           ladder time included for "cut in" ceiling and upper portion
           of doors/windows only.

           000.00516 hours per  square feet of wall being painted
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  _____________________________________________________________________

 PT  786   Roller paint (using oil based, high sheen paint) ceiling of a
           room with 8 ft to 10 ft high ceiling. Includes "cutting in"
           ceiling with brush.
           (per sq ft of ceiling being painted)
           Ladder time included for "cut in" ceiling only.

           000.00442 hours per  square feet of ceiling being painted

 PT  360   Apply water based, two part epoxy coating with roller
           to concrete floor per coat of epoxy.
           Includes: get and aside material required; sweep; open and clos
           can of base and activator; mix base with activator; pour epoxy
           into bucket; dip roller into bucket as required; apply epoxy
           with roller   Not included: cut in; wait for epoxy to dry

           000.00572 hours per square feet

 PT  686   Apply one coat of paint (cut in) to wood/plaster
           wall/ceiling with brush before rolling
           (ladder/scaffold use not included)

           000.00346 hours per linear feet

 PT  350   Apply one coat of paint to both sides of a chain link fence with
           roller.  Includes application of paint on both sides of fence
           and additional job preparation time for painting.

           000.00363 hours per square feet
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 SPRAY PAINTING:      Surfaces, airless or conventional spraying.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to spray painting a prepared surface       :
 :  that is within reach when standing.  Task time standards for       :
 :  surface preparation and ladder use must be added as required.      :
 :  FOUR CATEGORIES OF SURFACES: 1. Standards for "flat, slightly      :
 :  curved and unobstructed surfaces" are used for large surfa-        :
 :  ces such as walls.  2. Standards for "flat, slightly curved        :
 :  surfaces with extra care" are used for objects requiring a qual-   :
 :  ity finish such as furniture.  3. Standards for "irregular, ang-   :
 :  ular or obstructed surface" are used for objects such as mater-    :
 :  ial handling equipment, ornamental metal objects and fire          :
 :  escapes. 4. Standards for "beams, truss or other structural        :
 :  members" are used for building materials such as pipe, steel       :
 :  joist, metal angles, channels, as well as structures such as       :
 :  metal decking.                                                     :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 418   AIRLESS - horizontal flat or slightly curved surface
                                                                 per SQ FT
 PT 412           - flat or slightly curved surface with extra care
                                                                 per SQ FT
 PT 413           - vertical flat or slightly curved surface     per SQ FT
 PT 420           - upright round post                           per LN FT
 PT 414   AIRLESS - metal step
                                                                 per step
 PT 419           - floor grating
                                                                 per SQ FT
 PT 416           - structural flat beam or round railing
                                                                 per LN FT
 PT 763       AIRLESS   -   Walls                               per  SQ FT
          (texture coating)
 PT 421   CONVENTIONAL - Flat or slightly curved and unobstructed surface
                                                                 per SQ FT
 PT 422                - Flat or slightly curved surface with extra care
                                                                 per SQ FT
 PT 425   CONVENTIONAL - Irregular, angular or obstucted surface per SQ FT
 PT 427                - Beams, truss or other structural members  / SQ FT
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  418   Airless spray painting of horizontal flat or slightly curved
           surface.  Includes job preparation time.

           000.00034 hours per square feet

 PT  412   Airless spray painting requiring extra care for a quality
           finish.  Includes application of paint and additional job
           preparation time for painting.

           000.00177 hours per square feet

 PT  413   Airless spray painting of vertical flat or slightly curved
           surface.  Includes job preparation time.

           000.00054 hours per square feet

 PT  420   Airless spray painting of upright round post.  Includes job
           preparation time.

           000.00162 hours per linear feet

 PT  414   Airless spray painting of one side of typical metal step. Time
           is doubled if both sides of step are painted.  Includes job
           preparation time.

           000.00235 hours per step(s)

 PT  419   Airless spray painting of one side of metal floor grating.  Time
           is doubled if top and bottom are painted. Includes job prepara-
           tion time

           000.00144 hours per square feet

 PT  416   Airless spray painting of one side of flat beam or full diameter
           of railing.  Includes job preparation time.

           000.00042 hours per linear feet

 PT  763   Mix and spray "texture coating" mixture on walls
           Includes: mixing "texture coating" powder with water or paint,
           and spraying "texture coating" mixture.

           000.00210 hours per square feet of wall

 PT  421   Conventional spray painting of flat surfaces.  Includes applica-
           tion of paint and additional job preparation time for painting.

           000.00125 hours per square feet
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  _____________________________________________________________________

 PT  422   Conventional spray painting requiring extra care for a quality
           finish.  Includes application of paint and additional job prep-
           aration time for painting.

           000.00253 hours per square feet

 PT  425   Conventional spray painting of irregular surface.  Includes
           application of paint and additional job preparation time for
           painting.

           000.00304 hours per square feet

 PT  427   Conventional spray painting of structural members.  Includes
           application of paint and additional job preparation time for
           painting.

           000.00247 hours per square feet
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 SIGNS:               Background, letters, numbers, silk screens.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to painting signs/sheeting, affixing       :
 :  Scotchlite film on prepared sign blanks or making silk screens.    :
 :  When a task has 2 variables, both variables must be used.  Also,   :
 :  most applications will require the use of more than one task...    :
 :  For example, one for painting or affixing background, another      :
 :  for painting or affixing characters on the background, another     :
 :  for manufacturing or reclaiming silk screens, and yet another      :
 :  for preparing silk screens.                                        :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 519   SCOTCHLITE - Apply background film                    per SIGN +
                         (Heat sensitive)                           SQ FT
 PT 520              - Apply background film                    per SIGN +
                         (Pressure sensitive)                       SQ FT
 PT 569              - Apply character(s)                       per SIGN +
                         (Heat sensitive)                        CHARACTER
 PT 564   PRESSURE SENSITIVE OVERLAY  - Apply character(s)       per JOB +
          (prepared w/Gerber machine)         (1-13" high)       CHARACTER
 PT 565                               - Apply character(s)       per JOB +
                                              (14-27" high)      CHARACTER
 PT 501   BRUSH PAINT - Background (2 coats)                    per SIGN +
                                                                    SQ FT
 PT 552   BRUSH PAINT - Character(s), freehand (one coat)       per SIGN +
                           (Up to 3.5" high)                     CHARACTER
 PT 553               - Character(s), freehand (2nd coat)    per CHARACTER
                           (Up to 3.5" high)
 PT 554               - Character(s), freehand                  per SIGN +
                           (4 to 6" high)                        CHARACTER
 PT 556   BRUSH PAINT - Character(s), freehand                  per SIGN +
                           (7 to 15" high)                       CHARACTER
 PT 558               - Character(s), freehand                  per SIGN +
                           (over 15" high)                       CHARACTER
 PT 580   STENCIL - Character(s) (Brush paint)                  per SIGN +
                                                                 CHARACTER
 PT 584   STENCIL - Character(s) (spray paint)              per SIGN +
                          (Up to 4" high)               CHARACTER
 PT 585           - Character(s) (spray paint)                  per SIGN +
                          (over 4" high)                            SQ FT
 PT 503   SPRAY PAINT - Background (2 coats)                    per SIGN +
                                                                    SQ FT
 PT 587   SILKSCREEN - Character(s) on sign blank               per SIGN +
                       (                                         CHARACTER
 PT 588              - Character(s) on sheeting         per SCREEN SETUP +
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                                                                      SIGN
 PT 589              - Character(s) on equipment                per SIGN +
                                                                 CHARACTER
 PT 765   SILKSCREEN - Manufacture new silkscreen           per SILKSCREEN
 PT 767              - Reclaim silkscreen                        per JOB +
                                                                     SQ FT
 PT 766              - Prepare silkscreen (Photostatic Met) per SILKSCREEN
 PT 768              - Apply emultion on silk screen             per JOB +
                                                                SILKSCREEN
 PT 590   SILKSCREEN - Paint Logos/Decals with silk screen      per SIGN +
                       (single or multicolored logo/decal)      SILKSCREEN
 PT 560   BUTTON COPY - Layout & rivet button copy character(s) per SIGN +
                                                                 CHARACTER
 PT 562               - Rivet button copy outline       per LN FT OUTLINED
 PT 525   SIGN STRUCTURAL SUPPORT - Install on back of blank     per SQ FT

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  519   Apply Scotchlite background to metal sign blank.  Includes
           cleaning sign blank, affixing background film to sign blank and
           processing sign in heat application machine.

           000.05443 hours per sign(s)

           000.01480 hours per square feet

 PT  520   Apply Scotchlite background/sheeting to metal sign blank.
           Includes cleaning sign blank, affixing background film to sign
           blank with manual squeeze roll. Does not include processing sig
           in heat application machine

           000.04709 hours per sign(s)

           000.00632 hours per square feet

 PT  569   Apply Scotchlite character(s) to Scotchlite background.  In-
           cludes setting sign background film with short heat cycle and
           affixing letter(s) or number(s) to background film and process-
           ing in heat application machine.

           000.11014 hours per sign(s)

           000.00765 hours per character(s)

 PT  564   Apply characters (pressure sensitive overlay letter/number 1 to
           13" high), prepared with gerber machine, to previously prepared
           blank.
           Includes: get required material; set up gerber machine; print
           character(s) with Gerber machine; apply character(s) with
           transfer tape; roll character(s) with roller; put material asid

           000.05310 hours per job(s)

           000.00789 hours per character(s)
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       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  565   Apply characters (pressure sensitive overlay letter/number 14 to
           27" high), prepared with Gerber machine, to previously prepared
           blank.
           Includes: Get required material; set up Gerber machine; print
           character(s) with Gerber machine; apply character(s) with trans
           fer tape; roll character(s) with roller; put material aside.

           000.05310 hours per job(s)

           000.01491 hours per character(s)

 PT  501   Brush paint sign blank with primer and finish coat.  Includes
           cleaning of sign blank, application of first and second coat of
           paint and in-process setup and handling time.

           000.01105 hours per sign(s)

           000.01687 hours per square feet

 PT  552   FREEHAND PAINTING -- Layout and paint letter or number up to
           3.5" high, one coat, on previously prepared surface with brush.

           000.25000 hours per sign(s)

           000.03253 hours per character(s)

 PT  553   FREEHAND PAINTING -- Paint additional coat, shadow effect or
           highlight, to previously painted letter or number up to 3.5"
           high using brush.

           000.01210 hours per character(s)

 PT  554   FREEHAND PAINTING -- Layout and paint letter or number, 4" to 6"
           high, on previously prepared surface.  Includes layout letter
           or number and paint two coats on same using brush.

           000.02500 hours per sign(s)

           000.04528 hours per character(s)

 PT  556   FREEHAND PAINTING -- Layout and paint letter or number, 7" to
           15" high, on previously prepared surface.  Includes laying out
           and painting letter or number, two coats, with brush.

           000.02500 hours per sign(s)

           000.08520 hours per character(s)
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 PT  558   FREEHAND PAINTING - Layout and paint letter or number, 16" to
           24" high, on previously prepared surface.  Includes laying out
           and painting letter or number, two coats, with brush.

           000.02500 hours per sign(s)

           000.12180 hours per character(s)

 PT  580   Prepare stencil and brush paint character on previously prepared
           surface.  Includes preparation of stencil, positioning stencil
           for use and brush painting characters.

           000.05921 hours per sign(s)

           000.00200 hours per character(s)

 PT  584   Prepare stencil and spray paint character, up to 4" high, on
           previously prepared surface.  Includes preparation of stencil,
           positioning of stencil for use and spray painting characters.

           000.04213 hours per sign(s)

           000.00165 hours per character(s)

 PT  585   Prepare stencil and spray paint letter, 4" to 7" high, on prev-
           iously prepared surface.  Includes preparation of stencil, posi
           tioning stencil for use and spray painting characters.

           000.04213 hours per sign(s)

           000.00460 hours per character(s)

 PT  503   Spray paint sign with primer and finish coat.  Includes cleaning
           of sign blank and application of first and second coat of paint
           using spray.

           000.01545 hours per sign(s)

           000.00665 hours per square feet

 PT  587   Prepare silk screen and stencil character on previously prepared
           sign blank.  Includes cutting stencil from film, attaching silk
           screen to frame, adhering stencil to silk, setting up silk
           screen, stenciling sign and walking about area as necessary.

           000.13830 hours per sign(s)

           000.00109 hours per character(s)
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 PT  588   Paint character/logos on previously prepared sign blank or shee-
           ting using silk screen press process.
           Includes: Install silk screen and squeegee on silk screen press
           paint sign using silk screen press; put sign aside; remove, was
           and put away silk screen and squeegee.--not included: prepare
           or manufacture silk screen; and sign drying time

           000.16612 hours per screen setup(s)

           000.02201 hours per sign(s)

 PT  589   Prepare silk screen and stencil character on previously prepared
           equipment or vehicle.  Includes cutting stencil from film,
           attaching silk screen to frame, adhering stencil to silk, sett-
           ing up silk screen and stenciling sign on object.

           000.10130 hours per sign(s)

           000.00739 hours per character(s)

 PT  765   Manufacture new silk screen. (all frame sizes)
           Includes: set up stretching devise and prefabricated frame;
           stretch mesh on frame; apply glue as required: and wash silk
           with degreaser-abrasive compound.
           Does not include: time for manufacturing frame, and time for
           glue to dry.

           001.41893 hours per silk screen(s)

 PT  767   Reclaim silk screen.
           (per sq ft of silk screen)
           Includes: emulsion removal and dehazing of silk screen

           000.06390 hours per job(s)

           000.01036 hours per sq ft of silk screen(s) reclaimed

 PT  766   Prepare silk screen by using photostatic method.
           Includes: placing & setting up silk screen on vacumm frame; bur
           ning/radiating silk screen with camera plate burner; final
           washing of silk screen; and applying "blockout" around open
           edges of silk screen.

           000.46531 hours per silkscreen(s)

 PT  768   Apply emulsion on silk screen (up to 10 silk screens per job)
           Includes: get emulsion applicator; get and prepare emulsion; ge
           and set up silk screen(s); apply emulsion on silk screen(s);
           clean emulsion applicator; and put aside screen(s) and applica-
           tor.
           not included: emulsion drying time.

           000.13378 hours per job(s)

           000.03433 hours per silkscreen(s)
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 PT  590   Paint multicolored  decal (up to 48 x 60") on previously prepa-
           red sign blank, or sheeting using gerber-layout/silk screen-
           press-process.  Includes: get material; make new silk screen
           by applying mesh on frame; lay out decal w/image scanner (gerbe
           process); prepare screen; paint logo/decal on sign blank or
           sheeting; put aside material. Not included: sign drying time.

           002.02201 hours per sign(s) painted (per color)

           000.86814 hours per silkscreen(s) prepared (per color)

 PT  560   Lay out and rivet "Button Copy" letter/number up to 13" high on
           previously prepared aluminum blank.
           Includes: get and put aside material required.
           (Layout is done by tagging Button Copies to printout from Gerbe
           machine and placing it on sign.  Button Copies are rivetted to
           sign with "pop rivet" gun...holes are drilled beforehand)

           000.03391 hours per sign(s)

           000.03379 hours per character(s)

 PT  562   Rivet "Button Copy" Outline on prepared aluminum sign per linear
           foot of Button Copy Outline rivetted to sign.
           Includes: get material required; set up sign; drill holes on
           sign; rivet Button Copies to sign with "Pop Rivet" gun; put ma-
           terial aside.

           000.01046 hours per linear feet of button copy outline rivetted
                                to sign
 PT  525   Install aluminum blank's structural support in preparation to
           sign installation on sign post(s). (applies to all blank sizes)
           Includes: Get material; lay out; cutting of backstrips, z-bars
           and blank(s); drilling holes on backstrips; installing studs,
           locking tabs, z-bars, backstrips, stiffeners and post clamps
           on sign; and put material aside.

           000.02956 hours per square feet of sign
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 TRAFFIC STRIPING:   Lines, crosswalks, parking stalls, numbers;
                     position traffic cones; mark static grd. pt.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to pavement marking using machines, push   :
 :  type or self-propelled type, that are hand-guided by a walking     :
 :  operator.  These task time standards are not intended for appli-   :
 :  cations using riding types of striping machines.  The task time    :
 :  standard is for applying one coat, but may be used for multiple    :
 :  coats by occurrencing the unit hours as needed.                    :
 :    Additional preparation time when using a striping machine must   :
 :  be added as required.  This time is located in the General Hand-   :
 :  book.                                                              :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 701   LAY OUT OF PAVEMENT - Traffic stripe, crosswalk or parking stall
          STRIPING              (single line)          per LIN FT or METER
 PT 703   ROLLER PAINT- Old traffic stripe with black street marking paint
                                (single line)          per LIN FT or METER
 PT 711   PAVEMENT STRIPING WITH - Traffic stripe (single line)
          PUSH TYPE MACHINE                                     per LIN FT
 PT 715                          - Crosswalk (3.5 ft wide w/crosshatching
                                            at 2 ft intervals)  per LIN FT
 PT 716   PAVEMENT STRIPING WITH - Crosswalk (3.5 ft wide w/crosshatching
          PUSH TYPE MACHINE                 at 4 ft intervals)  per LIN FT
 PT 717                          - Crosswalk (6 ft wide with crosshatching
                                            at 4 ft intervals)  per LIN FT
 PT 725                          - Parking stall (class 2)       per STALL
 PT 726                          - Parking stall (class 3)       per STALL
 PT 731   PAVEMENT STRIPING WITH - Traffic stripe (single line)
          SELF-PROPELLED MACHINE                                per LIN FT
 PT 710   PAVEMENT STRIPING WITH PUSH TYPE - traffic stripe (single line)
          PLASTIC COATING COMPOUND MACHINE             per LIN FT or METER
 PT 782   POLYMER TAPE TRAFFIC STRIPING WITH  - (single line)   per LIN FT
          PUSH TYPE MANUAL TAPE APPLICATOR
 PT 783   POLYMER TAPE TRAFFIC STRIPING WITH  - (double line)   per LIN FT
          PUSH TYPE MANUAL TAPE APPLICATOR
 PT 751   OBJECTS-Numerals (spray stencil 2" to 4" high)     per CHARACTER
 PT 171          -Safety stripe (brush corrugated metal surface) per SQ FT
 PT 172          -Safety stripe (brush smooth metal surface)     per SQ FT
 PT 173          -Safety stripe (brush wood surface)             per SQ FT
 PT 760   TRAFFIC MARKER -      (Placement & removal)           per MARKER
 PT 791   TRAFFIC CONES -       (Placement & removal)            per LN FT
                                                                  or METER
 PT 705   Static ground points, mark each-("3-M" flourescent non-skid)
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 PT  701   Lay out for traffic stripe, crosswalk, or parking stall-- single
           line.

           000.00141 hours per Linear foot (for ENGLISH SYSTEM USE)

           000.00329 hours per Meter (for METER SYSTEM USE)

 PT  703   Roller paint old traffic stripe with black street marking
           paint
           Includes: Setup required, sweeping, and roller painting

           000.00467 hours per meters of traffic stripe to paint OR

           000.00154 hours per linear feet of traffic stripe to paint

 PT  711   Spray traffic stripe - single line - push type striping machine.

           000.00096 hours per linear feet

 PT  715   Spray crosswalk stripe - three and one half(3.5) ft wide with
           crosshatching at two (2) foot intervals - push type striping
           machine.

           000.00876 hours per linear feet

 PT  716   Spray crosswalk stripe - three and one half(3.5) feet wide with
           crosshatching at four (4) foot intervals - push type striping
           machine.

           000.00518 hours per linear feet

 PT  717   Spray crosswalk stripe - six (6) feet wide with crosshatching
           at four (4) foot intervals - push type striping machine.

           000.00486 hours per linear feet

 PT  725   Spray stripes for "class 2" parking stall - push type striping
           machine.

           000.02963 hours per stall(s)

 PT  726   Spray stripes for "class 3" parking stall - push type striping
           machine.

           000.02072 hours per stall(s)

 PT  731   Spray traffic stripe - single line - self propelled machine.

           000.00010 hours per linear feet



 BOOK NUMBER  09          CHAPTER NUMBER   070               PAGE        35
       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
  _____________________________________________________________________

 PT  710   Paint traffic stripe for parking stall using plastic coating
           compound--single line--push type plastic coating compound machi
           ne--applicator is to be cleaned every 15 meters (50 feet)-- fas
           drying compound (by chemical action rather than evaporation);
           striping machine operated by two men; layout and overpaint not
           included; throwing reflective beads on traffic stripe included

           000.01416 hours per Meters OR

           000.00431 hours per Linear Feet

 PT  782   Apply polymer type traffic stripe (single line) with
           manual highway tape applicator (push type)
           (90 ft roll requiring tamping cart after application)
           --one man job   INCLUDES: set up 90 ft tape in cart, walk to
           apply tape and tamp 3 times with tamping cart

           000.00087 hours per linear feet of applied tape

 PT  783   Apply polymer tape traffic stripe (double line) with
           manual highway tape applicator (push type)
           (90 ft roll requiring tamping cart after application)
           --one man job   INCLUDES: set up tapes in cart each 90 ft,
           walking time to lay, and tamping 3 times with tamping cart.

           000.00156 hours per linear feet of pavement

 PT  751   Initial spray or re-spray two (2) 2" to 4" high identification
           characters on parking stall surface.

           000.00915 hours per character(s)

 PT  171   Brush paint safety stripes on corrugated metal surface.  Incl-
           udes application of paint, in-process setup and handling time
           and additional job preparation time for painting.

           000.21470 hours per square feet

 PT  172   Brush paint safety stripes on sheet metal surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.04223 hours per square feet

 PT  173   Brush paint safety stripes on wood panel surface.  Includes
           application of paint, in-process setup and handling time and
           additional job preparation time for painting.

           000.06965 hours per square feet
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 PT  760   Placement and removal of traffic markers.

           000.00979 hours per marker(s)

 PT  791   Place and remove traffic cone(s) approximately 10 feet apart
           (or about 3 meters apart).
           Includes: handling cones, walking required, and placing/removin
           cone(s)

           000.00049 hours per  linear feet or

           000.00160 hours per  meters

 PT  705   Mark static ground points with "3-M" fluoresecent non-skid,
           marking ring. Includes: wire brush surface, apply glue to set,
           remove paper backing, position marker, roll marker flat.

           000.11903 hours per MARKER
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 GLAZING:            Install, replace glass window panes in wood
                     or metal sashes.

  _____________________________________________________________________
 :                                                                     :
 :    These standards apply to installing glass in doors or windows    :
 :  that are within reach when standing.  Task time standards for      :
 :  surface preparation and ladder use must be added as required.      :
 :    The removal and installation of framed window screens has been   :
 :  developed as a separate task time standard. It is added when       :
 :  it is necessary to remove a screen to gain access to a pane that   :
 :  needs work.                                                        :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 201   INSTALL GLASS PANE IN NEW WOOD SASH - 14" X 20" to 24" X 24"
          (cutting of glass req'd - reg strgth)                   per PANE
 PT 202                                       - 24" X 24" to 36" X 36"
                                                                  per PANE
 PT 241                                       - 12" X 14"       per WINDOW
 PT 203   INSTALL GLASS PANE IN NEW WOOD SASH - UP to 24" X 24"   per PANE
          (precut glass - regular strength)
 PT 204                                       - 24" X 24" to 36" X 36"
                                                                  per PANE
 PT 211   REMOVE AND INSTALL GLASS PANE IN STEEL SASH - Up to 24" X 24"
          (cutting of glass required - wire inserted)             per PANE
 PT 212   REMOVE AND INSTALL GLASS PANE IN STEEL SASH - Up to 24" X 24"
          (precut glass - wire inserted)                          per PANE
 PT 213   REMOVE AND INSTALL GLASS PANE IN WOOD SASH - Up to 24" X 24"
          (cutting of glass required - reg. strength)             per PANE
 PT 214                                              - 36" X 36"  per PANE
 PT 215   REMOVE AND INSTALL GLASS PANE IN WOOD SASH - 14"X 20"to 24"X 24"
          (precut glass - regular/double strength)                per PANE
 PT 216   REMOVE AND INSTALL GLASS PANE IN WOOD SASH - 24"X 24"to 36"X 36"
          (precut glass - regular strength)                       per PANE
 PT 221   REMOVE AND INSTALL PUTTY IN STEEL SASH - 6 ft 9"X 6 ft 9" window
                                                  ten panes       per PANE
 PT 222   REMOVE AND INSTALL PUTTY IN WOOD SASH - One pane - 8" X 10"
                                                                  per PANE
 PT 223                                         - 24" X 24" sash, 6 panes
                                                  over 6 panes    per PANE
 PT 224                                         - 30" X 30" sash, one pane
                                                  over one pane   per PANE
 PT 225                                         - 36" X 36" sash, one pane
                                                                  per PANE
 PT 231   REMOVE AND INSTALL ACCESS ITEMS - Remove and install window
                                            screen              per SCREEN
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 PT  201   GLAZING -- Install glass pane (24" x 24") in new wood sash.
           Includes installation of pane of glass and cutting glass to
           size.  No removal of glass included.

           000.16697 hours per     panes

 PT  202   GLAZING -- Install large size glass pane (24"x24" to 36"x36") in
           new wood sash.  Includes installation of pane of glass, cutting
           of glass to size and additional material handling.  No removal
           of glass included.

           000.24196 hours per     panes

 PT  241   GLAZING -- Install glass panes (12" X 14") in new wood sash win-
           dow, six panes over six panes.  Includes installation of panes
           of new glass and cutting of glass to size.

           002.00364 hours per window(s)

 PT  203   GLAZING -- Install medium size precut glass pane (to 24"x24" in
           size) in wood sash.  No removal of glass included.

           000.13604 hours per     panes

 PT  204   GLAZING -- Install large size precut glass pane (to 36"x36" in
           size) in new wood sash.  Includes installation of pane of glass
           and additional material handling.  No removal of glass included

           000.21103 hours per     panes

 PT  211   GLAZING -- Remove and install small to medium size wire insert-
           ed glass pane(to 24"x24" in size).  Includes removal of broken
           pieces of glass, installation of new pane of glass and cutting
           of wire inserted glass to size.

           000.79913 hours per     panes

 PT  212   GLAZING -- Remove and install small to medium size wire inserted
           precut glass pane ( to 24"x24" in size) in steel sash.  Include
           removal of broken pieces of glass and installation of new precu
           wire inserted pane of glass.

           000.76820 hours per     panes

 PT  213   GLAZING -- Remove and install glass pane (to 24"x24" in size) in
           wood sash.  Includes removal of pieces of broken glass, install
           ation of new pane of glass and cutting of glass to size.

           000.46592 hours per     panes
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 PT  214   GLAZING -- Remove and install large size glass pane (to 36"X 36"
           in size) in wood sash.  Includes removal of broken pieces of
           glass, installation of new pane of glass, and cutting of glass
           to size.

           000.64154 hours per     panes

 PT  215   GLAZING -- Remove and install precut glass pane (14"x20") in
           wood sash.  Includes removal of pieces of broken glass and in-
           stallation of new precut pane of glass.

           000.20203 hours per     panes

 PT  216   GLAZING -- Remove and install large size precut glass pane (to
           36" X 36" in size) in wood sash.  Includes removal of pieces of
           broken glass and installation of new precut pane of glass.

           000.57968 hours per     panes

 PT  221   GLAZING -- Remove and install all putty around one of ten glass
           panes in a 6 ft. x6 ft. 9" steel sash.

           000.78121 hours per     panes

 PT  222   GLAZING -- Remove and install all putty around a 8" x 10" glass
           pane in a wood sash.

           000.22284 hours per     panes

 PT  223   GLAZING -- Remove and install all putty around one glass pane on
           a 24" X 24" wood sash of a double hung window (six panes over
           six panes).

           000.24760 hours per     panes

 PT  224   GLAZING -- Remove and install all putty around one glass pane in
           a 30" X 30" wood sash of a double hung window (one pane over on
           pane).

           000.74280 hours per     panes

 PT  225   GLAZING -- Remove and install all putty around 36" X 36" glass
           pane in a wood sash window.

           000.89136 hours per     panes

 PT  231   Remove window screen to gain access and replace after job is
           completed.

           000.04880 hours per screen
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 WALLPAPER:          Remove and install.

  _____________________________________________________________________
 :                                                                     :
 :  "Easy removal" refers to the old wallpaper being removed without   :
 :  any additional effort (such as scraping wallpaper remains off,     :
 :  wallpaper/wall adhesion too strong to be pulled off with hands     :
 :  or scraper alone on first try, etc.)                               :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 689   REMOVE          -Wallpaper (easy removal with hands)   per SQ FT
                           steaming/soaking not involved
 PT 690   INSTALL         -Wallpaper (20-30 inches wide)
                           VINYL, vinyl coated,  (VINYL-NONPREPASTED TYPE)
 PT 692   INSTALL         -Wallpaper (20-30 inches wide)
                           VINYL, vinyl coated,  (VINYL-PREPASTED    TYPE)
 PT 691   INSTALL         -Wallpaper (50-60 inches wide)
                           VINYL, vinyl coated,  (VINYL-NONPREPASTED TYPE)

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  689   Remove old wallpaper (easy removal)
           steaming/soaking not involved

           000.00224 hours per square feet of wall

 PT  690   Install wallpaper to painted or prepared wall. Non prepasted,
           vinyl coated, 20 to 30 inches wide, per square feet of wall
           where wallpaper matching is not required. INCLUDES: all actions
           to measure & cut, apply paste/glue, fold, walking reqd.,
           position paper, cut and roll out as required.
           (ladder time included)

           000.01309 hours per square feet of wall

 PT  692   Install wallpaper to painted or prepared wall.  Prepasted, vinyl
           coated, 20 to 30 inches wide, per sq ft of wall where wallpaper
           matching is not required. INCLUDES: all actions required to
           measure & cut, soak, fold, walking required, position paper,
           cut and roll out as required.
           (ladder time included)

           000.00892 hours per square feet of wall

 PT  691   Install wallpaper to painted or prepared wall. Non prepasted,
           vinyl coated, 50 to 60 inches wide, per square feet of wall
           where wallpaper matching is not required. INCLUDES: all actions
           to measure & cut, apply paste/glue, fold, walking required,
           position paper, cut and roll out as required.
           (ladder time included)

           000.01140 hours per square feet of wall
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 FLOOR FINISHES:     Paint, polyurethane

  _____________________________________________________________________
 :                                                                     :
 :  Depending on the method of finish being used, a specific type of   :
 :  applicator might be required.  Unless stated, surface prepara-     :
 :  tion time must be added.                                           :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 793   WOOD FLOOR - Polyurethane refinishing                  per SQ FT
                                                               per # COATS
 PT 355              - Paint finish                              per SQ FT
 PT 360   CONCRETE FLOOR - Epoxy finish                          per SQ FT

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  793   Refinish wood floor with polyurethane (remove old polyurethane
           finish using sandscreen disks)
           Includes: removing old polyurethane finish, applying coat(s) of
           polyurethane on floor, and job preparation time.
           Not included: waiting for polyurethane to dry

           000.00425 hours per square feet of floor

           000.00198 hours per coats of polyurethane applied

 PT  355   Roller paint floor (smooth surface) per coat of paint.
           Includes: get and aside material required, mix paint, pour pain
           into pail, roller paint.
           Not included: cut in, waiting for paint to dry

           000.00253 hours per square feet of floor painted

 PT  360   Apply water based, two part epoxy coating with roller
           to concrete floor per coat of epoxy.
           Includes: get and aside material required; sweep; open and clos
           can of base and activator; mix base with activator; pour epoxy
           into bucket; dip roller into bucket as required; apply epoxy
           with roller   Not included: cut in; wait for epoxy to dry

           000.00572 hours per square feet
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 LEAD BASED PAINT: Encapsulate, Vacuum Blast, Chem. Strip, test,

  _____________________________________________________________________
 :                                                                     :
 :  The encapsulating standards cover applying liquid encapsulant      :
 :  (8-10 mils thick) with roller to wall that is within reach when    :
 :  standing or when using an extension handle.  Task time standards   :
 :  for surface preparation and ladder use must be added as required   :
 :    Three degrees of Sandblasting:                                   :
 :  (1)"Commercial blast" is generally adequate for the long life of   :
 :  the majority of paint systems under normal exposure conditions.    :
 :  (2)"Near white metal" is adequate when using paints developed      :
 :  for long term protection in moderately severe environments. (3)    :
 :  "White metal blast" is 100% free of all foreign substances.        :
 :  For tasks developed for testing of lead paint in this chapter:     :
 :  The instrument called MAP portable Spectrum Analyzer, which gi-    :
 :  ves readings in milligrams of lead per sq. centimeter, is used.    :
 :  The variable "UNIT" refers to: housing unit, bld unit, play-       :
 :  ground, etc. A "unit" might have 7 windows, 5 doors, stair, etc.   :
 :                                                                     :
 :_____________________________________________________________________:

                       TASK TIME STANDARDS LISTING

 PT 365   ENCAPSULATING - Wall ("cut-in" not included)           per SQ FT
 PT 370                 - Wall ("cut-in" not included)           per SQ FT
 PT 375                 - Ceiling ("cut-in" included)            per SQ FT
 PT 665   VACUUM BLASTING - stucco, masonry or concrete surfaces per SQ FT
 PT 666                   - slightly rounded metal surfaces      per SQ FT
                            (Commercial Blast)
 PT 667   VACUUM BLASTING - flat/slightly rounded metal surfaces per SQ FT
                            (Near White Metal Blast)
 PT 668                   - flat/slightly rounded metal surfaces per SQ FT
                            (White Metal Blast)
 PT 669                   - metal beams/other structural members per SQ FT
                            (Commercial Blast)
 PT 670   VACUUM BLASTING - metal beams/other structural members per SQ FT
                            (Near White Metal Blast)
 PT 671                   - metal beams/other structural members per SQ FT
                            (White Metal Blast)
 PT 655   CHEMICAL STRIPPING - "Peel-Away" method                per SQ FT
                             (wood, stucco, masonry, or concrete)  per JOB
 PT 656   CHEMICAL STRIPPING - "Peel-Away" method                per SQ FT
                               (steel surface or structure)        per JOB
 PT 657                      - "Methylene Chloride stripper"     per SQ FT
                               (concrete floor)                    per JOB
 PT 890   XRF METHOD OF LEAD TESTING - door and trim              per DOOR
                                                                  per UNIT
 PT 891   XRF METHOD OF LEAD TESTING - window and trim          per WINDOW
                                                                  per UNIT
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 PT 892                              - wall and trim             per OCCUR
                                                                  per UNIT
 PT 893                              - stairs and trim          per STAIRS
                                                                  per UNIT
 PT 894   OBTAIN SAMPLE FOR LEAD TESTING - dust                   per UNIT
 PT 895                                  - soil                   per AREA
 PT 896   VACUUM NEEDLE GUN - concrete or metal surfaces         per SQ FT
                             (flat/slightly rounded)
 PT 897                     - concrete or metal surfaces         per LN FT
                             (edges and corners)
 PT 900   WASH W/DETERGENT FOR LEAD DUST REMOVAL- suit up         per JOB
 PT 898                                         - door  (2 sides) per DOOR
 PT 899                                         - window(1 side) per SQ FT
 PT 901                                         - floor          per SQ FT
 PT 902                                         - wall           per SQ FT
 PT 905   VACUUM & POWER BRUSH AIR DUCT'S INTERIOR WALLS-ceiling per LN FT
 PT 906   VACUUM & POWER BRUSH AIR DUCT'S INTERIOR WALLS - floor per LN FT
 PT 909   SANITIZE AND DEODORIZE AIR DUCT - w/hand held fogger  PER OUTLET

       EPS TASK TIME STANDARDS - DESCRIPTIONS AND UNIT HOURS
      ________________________________________________________

 PT  365   Apply one coat (8-10 mils thick) of liquid lead encapsulant to
           wall (flat interior or exterior surface) with roller. Includes:
           application of encapsulant with roller and additional job
           preparation for encapsulanting.  Not included: Ladder or
           scaffold setup and use

           000.00275 hours per square feet of wall

 PT  370   Apply one coat (8-10 mils thick) of liquid encapsulant over
           lead base paint on walls of a room with 8 ft to 10 ft high ceil
           ling w/roller. Includes: "cut in" as required w/brush; applying
           liquid encapsulant to walls using roller; and additional job
           preparation for encapsulant. Not included: ladder or scaffold
           setup and use.

           000.00415 hours per square feet of wall

 PT  375   Apply one coat (8-10 mils thick) of liquid encapsulant over lead
           base paint to ceiling with roller.  Includes: "cut-in" as requi
           red with brush; applying liquid encapsulant to ceiling (flat
           surface) using roller; and additional job preparation for encap
           sulant.  Not included: ladder or scaffold setup and use

           000.00377 hours per square feet of ceiling

 PT  665   Vacuum blast stucco, masonry or concrete surface using sand,
           steel grit, aluminum oxide or other light abrasive. (2 men job)
           Includes: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast surface; and inspect surface after
           blasting.

           000.00713 hours per square feet
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 PT  666   Vacuum blast flat or slightly rounded metal surface using sand,
           steel grit, aluminum oxide or other liqht abrasive. 2 men job.
           (commercial blast)
           Includes: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast surface; and inspect surface after
           blasting.

           000.01874 hours per square feet

 PT  667   Vacuum blast flat or slightly rounded metal surface using sand,
           steel grit, aluminum oxide or other light abrasive. 2 men job.
           (near white metal blast)
           Includes: load abrasive into pot; start and check pot and com-
           presor; vacuum blast surface; and inspect surface after
           blasting.

           000.03772 hours per square feet

 PT  668   Vacuum blast flat or slightly rounded metal surface using sand,
           steel grit, aluminum oxide or other light abrasive. 2 men job.
           (white metal blast)
           Included: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast surface; and inspect surface after
           blasting.

           000.06532 hours per square feet

 PT  669   Vacuum blast metal beams, trusses or other structural members
           using sand, steel grit, aluminum oxide or other light abrasive.
           2 men job. (commercial blast)
           Includes: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast structural member; and inspect surface
           after blasting.

           000.03433 hours per square feet

 PT  670   Vacuum blast metal beams, trusses or other structural members
           using sand, steel grit, aluminum oxide or other light abrasive.
           2 men job. (near white metal blast)
           Included: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast structural member; and inspect surface
           after blasting.

           000.06981 hours per square feet

 PT  671   Vacuum blast metal beams, trusses or other structural members
           using sand, steel grit, aluminum oxide or other light abrasive.
           2 men job. (white metal blast)
           Includes: load abrasive into pot; start and check pot and com-
           pressor; vacuum blast structural member; and inspect surface
           after blasting.

           000.12141 hours per square feet
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 PT  655   Strip lead based paint (up to 15 layers per use) from wood,
           stucco, masonry, or concrete surface with chemical stripping
           process ("Peel-away method).  INCLUDES: install containment sys
           tem; spray stripper; cover surface with cloth; scrape cloth and
           paint; rinse; spray neutralizer; final rinse; visual inpection
           NOT INCLUDED: ladder/scaffold time; waste disposal time.

           000.02160 hours per square feet

           000.42592 hours per job(s)

 PT  656   Strip lead based paint (up to 15 layers) from steel surface,
           beam, trusses or other steel structural member with chemical
           stripping process ("Peel-away" method) per use.  INCLUDES:
           erect waste containment trough system; spray stripper; scrape
           paint; rinse; spray neutrilizer; final rinse; visual inspection
           NOT INCLUDED: ladder/scaffold time; waste disposal time

           000.01921 hours per square feet

           000.50824 hours per job(s)

 PT  657   Strip lead based paint from concrete floor using methylene
           chloride stripper
           Includes: pour stripper on floor; spread on a section (10 ft
           wide) with push broom; squeegee stripper and removed paint to
           adjacent section; pour more stripper as needed
           Not included: final scrubing, waste removal

           000.01472 hours per 100 square feet

           000.11688 hours per job(s)

 PT  890   Test paint for lead (XRF method) on door & trim.
           (Including: casing, sill, door jamb, door stop)
           included: calibrate spectrum analyzer, inspect w/spectr.analyze
           Not included: ladder/scaffold time, fill out report, download
           The variable "unit(s)" refers to housing unit, or bld unit, or
           section unit, etc.

           000.10585 hours per door(s)

           000.01700 hours per unit(s)

 PT  891   Test paint for lead (XRF method) on window and trim.
           Including: casing, stool, apron, sill
           Included: calibrate spectrum analyzer, inspect w/spectr.analyze
           Not included: ladder/scaffold time, fill out report, download.
           The variable "unit(s)" refers to housing unit, or bld unit, or
           section unit, etc.

           000.11420 hours per window(s)

           000.01700 hours per unit(s)
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 PT  892   Test paint for lead (XRF method) on wall and trim.
           (Including: baseboard, crown molding, wainscot, chair rail)
           Included: ladder time (crown molding), calibrate & test for lea
           Not included: time to fill out report, download.
           The variable "unit(s)" refers to housing unit, or bld unit, or
           section unit, etc.

           000.15576 hours per occur(s)

           000.01700 hours per unit(s)

 PT  893   Test paint for lead (XRF method) on stairs
           (Including: baluster, handrail, newel post, risers, treads,
           baseboard) Included: calibrate spectrum analyzer, and test pain
           Not included: ladder/scaffold time, fill out report, download.
           The variable "unit(s) is housing unit, or bld unit, or section
           unit, etc.

           000.12314 hours per stairs

           000.01700 hours per unit(s)

 PT  894   Obtain dust samples to be tested for lead hazards. per unit
           Includes: wipe sample area, and place wipe in sample bag.
           Not included: testing dust for lead hazards, fill out report.
           Assume a unit has 5 rooms and requires 10 samples

           000.10130 hours per unit(s)

 PT  895   Obtain soil samples to be tested for lead hazards. per area
           Includes: scoop soil, place soil in sample bag, and clean scoop
           Not included: testing soil for lead hazards, fill out report.
           Average area is over 140 sq ft and requires 10 samples.

           000.12870 hours per area(s)

 PT  896   Remove lead based paint (LBP) from flat or slightly rounded
           metal or concrete surfaces using dustless needle gun.
           Includes: remove LBP with needle gun-vacuum; remove and place
           or replace waste drum; inspect surfaces after process

           000.04997 hours per square feet of surface

 PT  897   Remove lead based paint (LBP) from edges and corners on metal
           or concrete surfaces using dustless needle gun.
           Includes: remove LBP with needle gun-vacuum; inspect surfaces
           after process

           000.03335 hours per linear feet
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 PT  900   Don and remove protective clothing (coveralls, gloves, and
           goggles)
           Includes: don and remove protective clothing; and masking wrist
           with tape after putting on gloves and coveralls.

           000.10140 hours per job(s)

 PT  898   Wash door with a detergent developed for lead contaminated
           dust removal. (typical door: 3 ft x 7 ft)
           Includes: prepare cleaning solution; and wash door (both sides
           frame).  Not included: carry out post-washing procedures
           such as final HEPA vacuuming and waste disposal; and don
           & remove protective clothing (see PT-900).

           000.14877 hours per door(s)

 PT  899   Wash window with a detergent developed for lead contaminated
           dust removal. Per side or wash glass partitions; per square
           foot.  Includes: prepare cleaning solution; wash window
           using ladder.  Not included: don and remove protective clothing
           (see PT-900); carry out post-washing procedures such as final
           HEPA vacuuming and waste disposal.

           000.00265 hours per square feet of window

 PT  901   Mop floor with a detergent developed for lead contaminated dust
           removal.
           Includes: prepare bucket with cleaning solution; mop floor
           Not included: carry out post-washing procedures such as final
           HEPA vacuuming and waste disposal; and don and remove protectiv
           clothing (see PT-900)

           000.00057 hours per square feet of floor

 PT  902   Wash wall with detergent developed for lead contaminated dust
           removal.
           Includes: prepare cleaning solution and wash walls using ladder
           as required.     Not Included: carry out post-washing procedure
           such as final HEPA vacuuming and waste disposal; & don and remo
           ve protective clothing (see PT-900).

           000.00385 hours per square feet of wall

 PT  905   Vacuum and Power Brush (up to 16" diameter) interior walls of
           ceiling air duct all the way to the air plenum working from
           ladder.   (Rotobush method)
           Not included: Remove and install air vent registers; cleaning
           air plenun, evaporator coils, fan, condenser pan, and air vent
           registers.

           000.00272 hours per linear feet of air duct

           000.08833 hours per duct systems (ventilation or air conditioni
                               ng duct systems)
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 PT  906   Vacuum and Power Brush (up to 16" diameter) interior walls of
           floor air duct all the way to the air plenum.
           (Rotobrush method)
           Not included: Remove and install air vent registers; cleaning
           air plenum, evaporator coils, fan, condencer pan, & air vent
           registers.

           000.01113 hours per linear feet of air duct

           000.01568 hours per duct systems (ventilation or air conditioni
                               ng duct systems)
 PT  909   Sanitize and deodorize air duct with hand held fogger.
           (Residential HVAC system)
           Not included: mixing solution, filling fogger's tank with solu-
           tion, covering/uncovering other vents, placing/removing drop
           cloth, removing and installing air registers, ladder time.

           000.04908 hours per outlets



           TASK TIME STANDARDS DEVELOPMENT BACKUP

 PT  101  1 APPLY ONE COAT OF PAINT ON CELO-TEX FIBER BLOCK OR
            ACOUSTICAL CEILING WITH BRUSH *WITHOUT LADDER OR
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 350 SQ FT / GAL--WITHOUT *LADDER

 PT  102  1 APPLY ONE COAT OF PAINT ON CLAPBOARD SURFACE WITH
            BRUSH *WITHOUT LADDER OR SCAFFOLD
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL--WITHOUT *LADDER

 PT  103  1 APPLY ONE COAT OF PAINT ON FLAT CONCRETE SURFACE W
            ITH BRUSH *WITHOUT LADDER OR SCAFFOLD
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 300 SQ FT / GAL--WITHOUT *LADDER

 PT  104  1 APPLY ONE COAT OF PAINT ON CORRUGATED OR PERFOR- A
            TED METAL SURFACE WITH BRUSH *WITHOUT LADDER OR SC
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 500 SQ FT / GAL--WITHOUT *LADDER

 PT  105  1 APPLY ONE COAT OF PAINT ON EXPANDED METAL (ONE SID
            E) WITH BRUSH *WITHOUT LADDER OR SCAFFOLD
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 500 SQ FT / GAL--WITHOUT *LADDER

 PT  106  1 APPLY ONE COAT OF PAINT ON FINISHED/SMOOTH METAL S
            URFACE WITH BRUSH *WITHOUT LADDER OR SCAFFOLD
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            MES AN AVERAGE OF 500 SQ FT / GAL--WITHOUT *LADDER

 PT  107  1 APPLY ONE COAT OF PAINT ON TERRA COTTA BLOCK WITH
            BRUSH *WITHOUT LADDER OR SCAFFOLD
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 500 SQ FT / GAL--WITHOUT *LADDER

 PT  108  1 APPLY ONE COAT OF PAINT ON WOOD, PLYWOOD OR PLAS-
            TERED SURFACE WITH BRUSH *WITHOUT LADDER OR SCAFFO
          2 IN-PROCESS SETUP AND HANDLING TIME *WITHOUT LADDER
            OR SCAFFOLD
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL--WITHOUT *LADDER



 PT  121  1 APPLY A COAT OF PAINT ON DOOR PANEL(S) OR SIDE(S)
            WITH BRUSH
          2 IN-PROCESS SET UP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL

 PT  122  1 APPLY ONE COAT OF PAINT ON DOOR EDGES WITH BRUSH
          2 IN-PROCESS SET UP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AVERAGE OF 400 SQ FT / GAL AND EACH *SQ FT EQ

 PT  123  1 APPLY ONE COAT OF PRIMER OR PAINT ON DOOR JAMB AND
            CASING OR DOORWAY AND CASING WITH BRUSH *BRUSH PA
          2 IN-PROCESS SET-UP AND HANDLING TIME *FOR EDGE AND
            FACE OF CASING, FOR DOOR JAMB OR *DOORWAY (3 SURFA
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            ON AN AVERAGE OF 400 SQ FT / GAL AND EACH *SQ FT

 PT  124  1 APPLY ONE COAT OF PAINT ON METAL GRILLE USING 5" B
            RUSH
          2 IN-PROCESS SETUP AND HANDLING TIME
          3 ADDITION JOB PREPARATION TIME FOR PAINTING *BASED
            ON AN AVERAGE OF 500 SQ FT / GAL

 PT  125  1 APPLY ONE COAT OF PAINT ON 4" GUTTER USING BRUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL AND EACH *SQ FT

 PT  126  1 APPLY ONE COAT OF PAINT ON 1/2" TO 1-1/2" DIA PIPE
            WITH BRUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL AND EACH *SQ FT

 PT  127  1 APPLY ONE COAT OF PAINT ON OVER 1-1/2" DIA TO 4" O
            R COLUMN WITH BRUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL AND EACH *SQ FT

 PT  128  1 APPLY ONE COAT OF PAINT ON OVER 4" DIA TO 8" DIA P
            IPE WITH BRUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL AND EACH *SQ FT

 PT  129  1 APPLY COAT OF PAINT ON FASCIA, 2 SIDES AND 1 EDGE
          2 APPLY COAT OF PAINT ON RAFTERS, 2 SIDES AND 1 EDGE
          3 APPLY COAT OF PAINT ON EAVE SECTION *200FT X 2.5FT
            OVERHANG = 500 SQ FT *500 / 200 =
          4 APPLY COAT OF PAINT ON EAVE BLOCKS, 2 SURFACES *20
            0FT X 2 SURFACES = 400 LIN FT *400FT / 200FT =
          5 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL AND EACH *SQ FT



 PT  131  1 APPLY ONE COAT OF PAINT ON WOOD, PLYWOOD AND PLAS-
            TERED SURFACE UP TO 6" IN WIDTH USING A BRUSH *BA
          2 IN-PROCESS SET UP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL AND EACH *SQ FT

 PT  132  1 APPLY ONE COAT OF PRIMER OR PAINT ON DOOR CASING W
            ITH BRUSH *ASSUME AVERAGE DOOR SIZE OF 3FT X 7FT *
          2 APPLY COAT OF PRIMER OR PAINT ON DOOR JAMB WITH BR
            USH *ASSUME AVERAGE DOOR SIZE OF 3FT X 7FT --PAINT
          3 IN-PROCESS SETUP AND HANDLING TIME *34 LIN FT + 17
            LIN FT = 51 LIN FT--WITHOUT LADDER *OR SCAFFOLD
          4 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL AND 1 SQ FT *EQUA

 PT  133  1 RAISE AND LOWER (2) SASHES *WITHOUT LADDER OR SCAF
            FOLD
          2 APPLY COAT OF PRIMER OR FINISH COAT OF PAINT ON WI
            NDOW SASHES AND RELATED TRIM MATERIAL WITH BRUSH *
          3 WIPE PAINT FROM GLASS PANES *ASSUME ONCE PER FOUR
            LIN FT OF GLASS PANE *BASED ON AN AVERAGE OF 168 L
          4 IN-PROCESS SET UP AND HANDLING TIME *AVERAGE OF 11
            0 LIN FT PER ONE SIDE OF WINDOW *WITHOUT LADDER OR
          5 ADDITION JOB PREPARATION TIME FOR PAINTING *ASSUME
            AN AVERAGE OF 400 SQ FT / GAL AND 1 SQ FT *EQUALS

 PT  134  1 RAISE AND LOWER (2) SASHES *WITHOUT LADDER OR SCAF
            FOLD
          2 APPLY COAT OF PRIMER OR FINISH COAT OF PAINT ON WI
            NDOW SASHES AND RELATED TRIM MATERIALS *AVERAGE OF
          3 WIPE PAINT FROM GLASS PANES *ASSUME ONCE PER FOUR
            LIN FT OF GLASS PANE *BASED ON AN AVERAGE OF 168 L
          4 IN-PROCESS SET UP AND HANDLING TIME *AVERAGE OF 13
            2 LIN FT PER ONE SIDE OF WINDOW *WITHOUT LADDER OR
          5 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL AND 1 SQ FT *EQUA

 PT  135  1 RAISE AND LOWER (2) SASHES *WITHOUT LADDER OR SCAF
            FOLD
          2 APPLY COAT OF PRIMER OR FINISH COAT OF PAINT ON WI
            NDOW SASHES AND RELATED TRIM MATERIAL WITH BRUSH *
          3 WIPE PAINT FROM GLASS PANES *ASSUME ONCE PER FOUR
            LIN FT OF GLASS PANE *BASED ON AN AVERAGE OF 168 L
          4 IN-PROCESS SET UP AND HANDLING TIME *AVERAGE OF 16
            2 LIN FT PER ONE SIDE OF WINDOW *WITHOUT LADDER OR
          5 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL AND 1 SQ FT *EQUA

 PT  136  1 APPLY ONE COAT OF PRIMER OR PAINT ON DOOR PANEL WI
            TH BRUSH *ONE SIDE USING 4" WIDE BRUSH--ASSUME AVE
          2 APPLY ONE COAT OF PRIMER OR PAINT ON DOOR EDGES WI
            TH BRUSH *ASSUME AVERAGE DOOR SIZE OF 3FT X 7FT --
          3 IN-PROCESS SET UP AND HANDLING TIME *21 SQ FT--WIT
            HOUT LADDER OR SCAFFOLD
          4 IN-PROCESS SET UP AND HANDLING TIME *17 LIN FT--WI
            THOUT LADDER OR SCAFFOLD
          5 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT PER GAL AND 1 SQ *FT EQ



 PT  151  1 APPLY ALUMINUM COAT ON WATERPROOF TAR SURFACE (NEW
            ) WITH 4" BRUSH
          2 IN-PROCESS SETUP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  152  1 APPLY FINISH COAT OF ENAMEL PAINT ON METAL SURFACE
            WITH 4" BRUSH
          2 IN-PROCESS AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  153  1 APPLY ONE COAT OF RED LEAD ON METAL SURFACE USING
            BRUSH
          2 IN-PROCESS SETUP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 5OO SQ FT / GAL

 PT  154  1 APPLY COAT OF SHELLAC ON WOOD OR PLASTER SURFACE U
            SING BRUSH
          2 IN-PROCESS SETUP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 300 SQ FT / GAL

 PT  155  1 PRIME COAT METAL WITH ZINC CHROMATE USING 4" BRUSH
          2 IN-PROCESS SETUP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  156  1 VARNISH ONE COAT ON WOOD WITH 3" TO 4" BRUSH
          2 IN-PROCESS SET UP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION FOR PAINTING

 PT  163  1 APPLY COAT OF PAINT ON WOOD TRIM/STRIP UP TO 3" WI
            DE WITH BRUSH
          2 IN-PROCESS SET UP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL AND ONE *SQ FT EQ

 PT  171  1 PAINT SAFETY STRIPE ON CORRUGATED METAL WITH 1" WI
            DE BRUSH
          2 ADDITIONAL JOB PREPARATION FOR PAINTING *BASED ON
            AN AVERAGE OF 500 SQ FT / GAL

 PT  172  1 PAINT SAFETY STRIPE ON SMOOTH METAL WITH 1" WIDE B
            RUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL



 PT  173  1 PAINT SAFETY STRIPE ON WOOD SURFACE WITH 1" BRUSH
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL

 PT  201  1 INSTALL PANE IN NEW WOOD SASH ON JOB SITE WHERE NO
            GLASS IS TO BE REMOVED (PANE 14" X 20" - ONE PERS
          2 CUT AVERAGE SIZE PANE OF WINDOW GLASS

 PT  202  1 INSTALL PANE IN NEW WOOD SASH ON JOB SITE WHERE NO
            GLASS IS TO BE REMOVED W/MINIMUM DIMENSIONS OF 24
          2 CUT AVERAGE SIZE PANE OF WINDOW GLASS
          3 ADDITIONAL MATERIAL HANDLING

 PT  203  1 INSTALL PANE IN NEW WOOD SASH ON JOB SITE WHERE NO
            GLASS IS TO BE REMOVED (PANE 14" X 20" - ONE PERS

 PT  204  1 INSTALL PANE IN NEW WOOD SASH ON JOB SITE WHERE NO
            GLASS IS TO BE REMOVED WITH MINIMUM DIMENSIONS OF
          2 ADDITIONAL MATERIAL HANDLING

 PT  211  1 REMOVE AND INSTALL EXTRA HEAVY WIRE INSERTED WIN-
            DOW PANE IN STEEL SASH 14" X 20" (ONE PERSON)
          2 CUT AVERAGE SIZE PANE OF WINDOW GLASS.

 PT  212  1 REMOVE AND INSTALL EXTRA HEAVY WIRE INSERTED WIN D
            OW PANE IN STEEL SASH 14" X 20" (ONE PERSON)

 PT  213  1 REMOVE AND INSTALL AVERAGE SIZE WINDOW PANE IN WOO
            D SASH --TWO PEOPLE
          2 CUT AVERAGE SIZE PANE OF WINDOW GLASS

 PT  214  1 REMOVE AND INSTALL WINDOW PANE IN WOOD SASH - TWO
            PEOPLE ARE REQUIRED. REPLACE PANE WITH MINIMUM DIM
          2 CUT AVERAGE SIZE PANE OF WINDOW GLASS

 PT  215  1 REMOVE AND INSTALL AVERAGE SIZE WINDOW PANE IN WOO
            D SASH (ONE PERSON)

 PT  216  1 REMOVE AND INSTALL WINDOW PANE IN WOOD SASH WHEN T
            WO MEN ARE REQUIRED. REPLACE PANE WITH MINIMUM DIM

 PT  221  1 REMOVE DETERIORATED PUTTY IN VARIOUS PLACES ON STE
            EL SASH AND REPLACE WITH NEW PUTTY (ONE PERSON)

 PT  222  1 REMOVE DETERIORATED PUTTY IN VARIOUS PLACES ON WOO
            D SASH AND REPLACE WITH NEW PUTTY (ONE PERSON)

 PT  223  1 REMOVE DETERIORATED PUTTY IN VARIOUS PLACES ON WOO
            D SASH AND REPLACE WITH NEW PUTTY (ONE PERSON)



 PT  224  1 REMOVE DETERIORATED PUTTY IN VARIOUS PLACES ON WOO
            D SASH AND REPLACE WITH NEW PUTTY (ONE PERSON)

 PT  225  1 REMOVE DETERIORATED PUTTY IN VARIOUS PLACES ON WOO
            D SASH AND REPLACE WITH NEW PUTTY (ONE PERSON)

 PT  231  1 REMOVE AND INSTALL WINDOW SCREEN

 PT  241  1 CUT GLASS TO 12"X14" SIZE PANES
          2 INSTALL GLASS PANES (12"X14") IN SASHES OF NEW WIN
            DOW, 6 PANES OVER 6 PANES

 PT  301  1 ROLLER PAINT ONE COAT ON CEILING
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 350 SQ FT / GAL

 PT  320  1 ROLLER PAINT ONE COAT TO WALL
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL

 PT  330  1 "CUT IN" CORNERS IN A ROOM USING BRUSH
          2 "CUT IN" BASEBOARD AND CEILING IN A ROOM USING BRU
            SH
          3 "CUT IN" AROUND DOOR(S) AND WINDOWS USING BRUSH
          4 APPLY PAINT TO WALLS USING ROLLER
          5 ADDITIONAL JOB PREPARATION FOR PAINTING *BASED ON
            400 SQ FT / GAL

 PT  340  1 "CUT IN" CORNERS IN A ROOM USING BRUSH
          2 "CUT IN" BASEBOARD IN ROOM USING BRUSH
          3 "CUT IN" AROUND DOOR(S) AND WINDOWS USING BRUSH
          4 APPLY PAINT TO WALLS USING A ROLLER
          5 APPLY PAINT TO CEILING USING A ROLLER
          6 ADDITIONAL JOB PREPARATION FOR PAINTING *BASED ON
            400 SQ FT / GAL

 PT  345  1 "CUT IN" CORNERS OF CEILING WITH BRUSH
          2 "CUT IN" EDGES OF CEILING WITH BRUSH *OCCURANCE OF
            1/2 FOR CEILING ONLY
          3 ROLLER PAINT CEILING
          4 ADDITIONAL JOB PREPARATION FOR PAINTING

 PT  350  1 ROLL PAINT BOTH SIDES OF CHAIN LINK FENCE
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  360  1 GET MATERIAL REQUIRED AND SET ASIDE AFTER USE *ELE
            3956 X 4.99 = .083334 HRS *ASSUME AVE.COVERAGE PE
          2 APPLY ONE COAT WITH ROLLER *AVE. TIME IS 16.7% THA
            N ROLLER PAINTING *3 LN FT IS EQUAL TO ONE SQ FT*3



 PT  365  1 APPLY LIQUID ENCAPSULANT TO WALL
          2 ADDITIONAL JOB PREPARATION TIME FOR ENCAPSULATING

 PT  370  1 "CUT IN" AS REQUIRED WITH BRUSH
          2 APPLY LIQUID ENCAPSULANT TO WALLS USING ROLLER
          3 ADDITIONAL JOB PREPARATION FOR ENCAPSULATING *BASE
            D ON 100 SQ FT / GAL FOR ENCAPSULANT

 PT  375  1 "CUT IN" CEILING WITH BRUSH  *ENCAPSULANT TIME AVG
            . 19.2% LONGER THAN PAINT*1/2 THE TIME FOR CEILING
          2 APPLY LIQUID ENCAPSULANT TO CEILING USING ROLLER *
            ENCAPSULANT TIME IS 21.3% LONGER THAN PAINT
          3 ADDITIONAL JOB PREPARATION FOR ENCAPSULATING *BASE
            D ON 100 SQ FT/GAL FOR ENCAPSULANT

 PT  412  1 AIRLESS SPRAY PAINTING REQUIRING EXTRA CARE *ASSUM
            E AIRLESS = 80% OF CONVENTIONAL SPRAYING
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  413  1 AIRLESS SPRAY PAINT VERTICAL FLAT OR SLIGHTLY CURV
            ED SURFACE
          2 JOB PREP FOR AIRLESS SPRAY PAINT *OCCURANCE BASED
            ON AVERAGE 18,000 SQ FT PAINTED PER DAY

 PT  414  1 AIRLESS SPRAY PAINT METAL STEP DOUBLE TIME IF UNDE
            RSIDE OF STEP IS ALSO PAINTED
          2 JOB PREP FOR AIRLESS SPRAY PAINTING *BASED ON AVER
            AGE 18000 SQ FT / PER WORK DAY *ONE STEP = 8" X 2F

 PT  416  1 AIRLESS SPRAY PAINT ONE SIDE OF FLAT STRUCTURAL BE
            AM OR ALL SURFACES OF ROUND RAILING
          2 JOB PREP FOR AIRLESS SPRAY PAINTING *AVERAGE 18000
            SQ FT PAINTED PER WORK DAY *18000 / 3 = 6000 LN F

 PT  418  1 AIRLESS SPRAY PAINTING OF HORIZONTAL FLAT OR SLIGH
            TLY CURVED SURFACE
          2 JOB PREPARATION TIME FOR AIRLESS SPRAY PAINTING *B
            ASED ON AN AVERAGE OF 18000 SQ FT / WORK DAY

 PT  419  1 AIRLESS SPRAY PAINTING OF METAL FLOOR GRATING DOUB
            LE TIME IF UNDERSIDE IS PAINTED
          2 JOB PREP FOR AIRLESS SPRAY PAINTING *BASED ON AVER
            AGE 18000 SQ FT / WORK DAY

 PT  420  1 AIRLESS SPRAY PAINTING OF UPRIGHT POST - AVERAGE 2
            " DIAMETER
          2 JOB PREP TIME FOR AIRLESS SPRAY PAINTING *BASED ON
            18000 SQ FT PAINTED PER DAY *18000 / 3 = 6000 LN



 PT  421  1 SPRAY ONE COAT ON FLAT SURFACE
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 400 SQ FT / GAL

 PT  422  1 CONVENTIONAL SPRAY ON SURFACE REQUIRING EXTRA CARE
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  425  1 SPRAY ONE COAT ON IRREGULAR SURFACE
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  427  1 CONVENTIONAL SPRAY OF BEAM OR TRUSS
          2 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *BASE
            D ON AN AVERAGE OF 500 SQ FT / GAL

 PT  501  1 CLEAN SIGN BLANK
          2 APPLY PRIME COAT OR FIRST COAT OF PAINT ON SIGN BL
            ANK WITH BRUSH
          3 BRUSH PAINT FINISH OR SECOND COAT ON SIGN BLANK
          4 IN-PROCESS SETUP AND HANDLING TIME

 PT  503  1 CLEAN SIGN BLANK
          2 GET & POSITION SIGN TO BE PAINTED
          3 SPRAY SIGN WITH TWO COATS
          4 GET & ASIDE SPRAYED SIGN
          5 WALKING REQUIRED

 PT  519  1 CLEAN METAL SIGN BLANK
          2 AFFIX SCOTCHLITE BACKGROUND FILM TO SIGN BLANK
          3 PROCESS SCOTCHLITE SIGN IN HEAT APPLICATOR MACHINE

 PT  520  1 CLEAN METAL SIGN BLANK
          2 AFFIX SCOTCHLITE BACKGROUND FILM TO SIGN BLANK *EN
            GINEER GRADE, HIGH INTENSITY, OR DIAMOND GRADE *3M

 PT  522  1 FLATTEN HOLES ON BLANKS *C-PRESS USED ON AN AVERAG
            E OF 3 HOLES *PROCESS TIME = .030278 HRS.*ELE. 395
          2 STRAIGHTEN BLANK *WITH "REGAL" BLANK STRAIGHTENER
            MACHINE *PROCESS TIME = .041667*ELE. 3956 X 2.4950
          3 SAND BLANK (TO REMOVE SHEETING/PAINT) *WITH "TIME
            SAVER" SANDING (WET/DRY) *PROCESS TIME = .03333*EL

 PT  525  1 INSTALL SIGN STRUCTURAL ASSEMBLY  *TOTAL TIME PER
            SQ FT = .029561 = 1.77012 X ELE-*MENT   3956

 PT  552  1 LAYOUT .5" TO 3.5" LETTER AND PAINT WITH ONE COAT

 PT  553  1 PAINT SECOND COAT ON PREVIOUSLY PAINTED LETTER UP
            TO 3.5" HIGH



 PT  554  1 LAYOUT 4" TO 6" LETTER AND PAINT WITH ONE COAT
          2 PAINT SECOND COAT ON 4" TO 6" LETTER *ASSUME SECON
            D COAT REQ. 50% OF TIME

 PT  556  1 LAYOUT 7" TO 15" LETTER AND PAINT WITH TWO COATS

 PT  558  1 LAYOUT 16" TO 24" LETTER AND PAINT WITH TWO COATS

 PT  560  1 SET UP TO LAY OUT *GERBER MACHINE SETUP *ELE. 3956
            X 2.0305 = .003391 = SET UP TIME
          2 LAY OUT, DRILL HOLES, AND RIVET BUTTON COPY ON PRE
            VIOUSLY PREPARED SURFACE *TOTAL TIME = .57443 HRS.

 PT  562  1 SET UP SIGN, DRILL HOLES AND RIVET BUTTON COPIES

 PT  564  1 SET UP GERBER MACHINE  *PROCESS TIME = .0531 HRS*E
            LE. 3956 X 3.179641 = PROCESS TIME
          2 TYPE AND PRINT CHARACTER(S); WEED CHARACTER(S); AP
            PLY CHARACTER(S) WITH TRANSFER TAPE; REMOVE TRANSF

 PT  565  1 SET UP GERBER MACHINE *PROCESS TIME = .0531 *ELE.
            3956 X 3.179641 = PROCESS TIME
          2 TYPE AND PRINT CHARACTER(S); WEED CHARACTER(S); AP
            PLY CHARACTER(S) WITH TRANSFER TAPE; REMOVE TRANSF

 PT  569  1 SET SIGN BACKGROUND FILM WITH SHORT HEAT CYCLE
          2 AFFIX SCOTCHLITE CHARACTER TO SIGN BLANK

 PT  580  1 PREPARE STENCIL FOR SIGN MAKING
          2 BRUSH PAINT SIGN CHARACTERS USING STENCIL

 PT  584  1 PREPARE STENCIL AND POSITION FOR PAINTING
          2 SPRAY PAINT STENCIL OF 3/4" TO 1" HIGH CHARACTERS
          3 SPRAY PAINT STENCIL OF 2" TO 4" HIGH CHARACTERS

 PT  585  1 PREPARE STENCIL AND POSITION FOR PAINTING
          2 SPRAY PAINT STENCIL OF 5" TO 7" HIGH CHARACTERS

 PT  587  1 CUT STENCILED CHARACTER FROM FILM FOR SILK SCREEN
          2 ATTACH SILK SCREEN TO FRAME
          3 ADHERE FILM ON SILK *ASSUME 1 SILK SCREEN WILL BE
            USED FOR 20 SIGNS
          4 WALK TO SIGN BLANK *(WALK 30FT /ELEMENT TIME X ELE
            MENT TIME/10FT )X(1/20)
          5 SET UP SILK SCREEN FOR SIGN PAINTING *ASSUME 1 SIL
            K SCREEN WILL BE MADE FOR 20 SIGNS
          6 STENCIL SILK SCREEN SIGN IN SHOP

 PT  588  1 INSTALL/REMOVE SILK SCREEN AND SQUEEGEE ON/FROM SI
            LK SCREEN PRESS; SET UP SILK SCREEN PRESS TO PAINT
          2 PAINT SIGN WITH SILK SCREEN AND PUT ASIDE



 PT  589  1 CUT STENCILED CHARACTER FROM FILM FOR SILK SCREEN
          2 ATTACH TO FRAME AND ADJUST *ASSUME 1 SILK SCREEN W
            ILL MAKE 20 SIGNS = 1/20
          3 SET UP SILK SCREEN FOR SIGN PAINTING *ASSUME 1 SIL
            K SCREEN WILL MAKE 20 SIGNS = 1/20
          4 STENCIL SILK SCREEN SIGN ON VEHICLE OR EQUIPMENT

 PT  590  1 MANUFACTURE NEW SILK SCREEN
          2 LAY OUT DECAL/PICTURE WITH IMAGE SCANNER (GERBER P
            ROCESS) *AVE. PROCESS TIME = .895836 HRS.*ELEMENT
          3 PREPARE SILK SCREEN
          4 PAINT PICTURE/DECAL ON SIGN BLANK OR SHEETING USIN
            G SILK SCREEN PRESS PROCESS

 PT  601  1 WIPE FLAT SURFACE WITH CLOTH (FIRST SQ FT) *(3 SQ
            FT OF 20 SQ FT SURFACE)
          2 WIPE FLAT SURFACE WITH CLOTH (ADDL SQ FT) *(17 SQ
            FT OF 20 SQ FT SURFACE)
          3 BEND AND ARISE WHILE WIPING A FLAT SURFACE *(3 OCC
            URRENCES PER 20 SQ FT OF SURFACE)
          4 WALK TO NEXT AREA *(WALK 2 PACES PER 20 SQ FT OF S
            URFACE)

 PT  602  1 PREPARE TO SAND 25% OF SURFACE
          2 SAND AND INSPECT 25% OF GOOD SURFACE
          3 BEND AND ARISE WHILE SANDING SURFACE *3 OCCURRENCE
            S PER 20 SQ FT OF SURFACE 25% OF THE *TIME (3/20 X
          4 WIPE 100% OF UNOBSTRUCTED SURFACE WITH CLOTH

 PT  603  1 CLEAN 12.5% OF SURFACE WITH WIRE BRUSH *(12.5% CLE
            ANED BY BRUSH & 12.5% BY SCRAPER=25%)
          2 CLEAN 12.5% OF UNOBSTRUCTED SURFACE WITH SCRAPER *
            (12.5% CLEANED BY BRUSH & 12.5% BY SCRAPER = 25%)
          3 BEND AND ARISE WHILE SCRAPING AND WIRE BRUSHING *3
            OCCURRENCES PER 20 SQ FT OF SURFACE 25% OF THE *T
          4 PREPARE TO SAND 50% OF SURFACE
          5 SAND AND INSPECT 50% OF GOOD SURFACE
          6 BEND AND ARISE WHILE SANDING SURFACE *3 OCCURRENCE
            S PER 20 SQ FT OF SURFACE 50% OF THE *TIME (3/20 X
          7 WIPE 100% OF SURFACE WITH CLOTH

 PT  604  1 PREPARE TO SAND SURFACE
          2 SAND AND INSPECT 100% OF UNOBSTRUCTED SURFACE
          3 BEND AND ARISE WHILE SANDING SURFACE *3 OCCURRENCE
            S PER 20 SQ FT OF SURFACE
          4 WIPE 100% OF UNOBSTRUCTED SURFACE WITH CLOTH

 PT  605  1 WIPE IRREGULAR SURFACE WITH CLOTH (FIRST SQ FT) *
            (6 SQ FT OF 20 SQ FT SURFACE)
          2 WIPE IRREGULAR SURFACE WITH CLOTH (ADDL SQ FT) *(1
            4 SQ FT OF 20 SQ FT SURFACE)
          3 BEND AND ARISE WHILE WIPING IRREGULAR SURFACE *6 O
            CCURRENCES PER 20 SQ FT OF SURFACE
          4 WALK TO NEXT AREA *(WALK 2 PACES PER 20 SQ FT OF S
            URFACE)



 PT  606  1 PREPARE TO SAND 25% OF SURFACE
          2 SAND AND INSPECT 25% OF BAD SURFACE
          3 BEND AND ARISE WHILE SANDING SURFACE *6 OCCURRENCE
            S PER 20 SQ FT OF SURFACE 25% OF THE *TIME (6/20 X
          4 WIPE 100% OF OBSTRUCTED SURFACE WITH CLOTH

 PT  607  1 CLEAN 12.5% OF SURFACE WITH WIRE BRUSH *(12.5% CLE
            ANED BY BRUSH & 12.5% BY SCRAPER = 25%)
          2 CLEAN 12.5% OF OBSTRUCTED SURFACE WITH SCRAPER *(1
            2.5% WIRE BRUSH & 12.5% SCRAPED = 25%)
          3 BEND AND ARISE WHILE SCRAPING AND WIRE BRUSHING SU
            RFACE *6 OCCURRENCES PER 20 SQ FT OF SURFACE 25% O
          4 PREPARE TO HAND SAND 50% OF AN OBSTRUCTED SURFACE
          5 SAND AND INSPECT 50% OF AN OBSTRUCTED SURFACE
          6 WIPE 100% OF AN OBSTRUCTED SURFACE WITH CLOTH

 PT  608  1 PREPARE TO SAND 100% OF AN OBSTRUCTED SURFACE
          2 SAND AND INSPECT 100% OF AN OBSTRUCTED SURFACE
          3 BEND AND ARISE WHILE SANDING 100% OF SURFACE *6 OC
            CURRENCES PER 20 SQ FT OF SURFACE
          4 WIPE 100% OF OBSTRUCTED SURFACE WITH CLOTH

 PT  609  1 CLEAN SURFACE WITH WIRE BRUSH *50% OCCURRENCE *(AS
            SUME 50% CLEANED BY BRUSH, & 50% BY SCRAPER)
          2 CLEAN UNOBSTRUCTED SURFACE WITH SCRAPER *50% OCCUR
            RENCE *(ASSUME 50% CLEANED BY BRUSH, & 50% BY SCRA
          3 BEND AND ARISE WHILE SCRAPING OR WIRE BRUSHING *(3
            BEND/ARISE PER 20 SQ FT 50% OF THE TIME OR: *
          4 WIPE SURFACE WITH CLOTH *100%

 PT  610  1 CLEAN SURFACE WITH WIRE BRUSH *50% OCCURRENCE *(AS
            SUME 50% CLEANED BY BRUSH, & 50% BY SCRAPER)
          2 CLEAN OBSTRUCTED SURFACE WITH SCRAPER *50% OCURREN
            CE *(ASSUME 50% CLEANED BY BRUSH, & 50% BY SCRAPER
          3 BEND AND ARISE WHILE SCRAPING AND WIRE BRUSHING *(
            6 BEND/ARISE PER 20 SQ FT 50% OR THE TIME OR: *
          4 WIPE SURFACE WITH CLOTH *100% OCCURRENCE

 PT  611  1 CLEAN SURFACE WITH WIRE BRUSH *50% OCCURRENCE *(AS
            SUME 50% CLEANED BY BRUSH, & 50% BY SCRAPER)
          2 CLEAN UNOBSTRUCTED SURFACE WITH SCRAPER *50% OCCUR
            RENCE *(ASSUME 50% CLEANED BY BRUSH, & 50% BY SCRA
          3 BEND AND ARISE WHILE SCRAPING OR WIRE BRUSHING *(3
            BEND/ARISE PER 20 LN FT 50% OF THE TIME OR: *
          4 WIPE SURFACE WITH CLOTH *100%

 PT  612  1 PREPARE TO SAND SURFACE OF PIPE OR COLUMN *(1"DIA.
            X 12" LONG X PI)/(144)= .2618 S F/ LIN FT
          2 SAND AND INSPECT 100% OF PIPE OR COLUMN *(1"DIA. X
            12"LONG X PI)/(144)= .2618 S F / LIN FT
          3 WIPE 100% OF PIPE OR COLUMN *(1"DIA X 12"LONG X PI
            )/(144)= .2618 S F / LIN FT



 PT  613  1 PREPARE TO SAND SURFACE OF PIPE OR COLUMN *(3"DIA
            X 12"LONG X PI)/(144)= .7854 S F / LIN FT
          2 SAND AND INSPECT 100% OF PIPE OR COLUMN *(3"DIA. X
            12"LONG X PI)/(144)= .7854 S F / LIN FT
          3 WIPE 100% OF PIPE OR COLUMN *(3"DIA. X 12"LONG X P
            I)/(144)= .7854 S F / LIN FT

 PT  614  1 PREPARE TO SAND SURFACE OF PIPE OR COLUMN *(6"DIA
            X 12"LONG X PI)/(144)= 1.5708 S F / LIN FT
          2 SAND AND INSPECT 100% OF PIPE OR COLUMN *(6"DIA X
            12"LONG X PI)/(144)= 1.5708 S F/ LIN FT
          3 WIPE 100% OF PIPE OR COLUMN *(6"DIA X 12"LONG X PI
            )/(144)= 1.5708 S F / LIN FT

 PT  621  1 PREPARE OBSTRUCTED SURFACE FOR PAINTING *AVERAGE O
            F 162 LIN FT OF SURFACE PER SIDE
          2 RAISE AND LOWER WINDOW SASH *ASSUME APPLICABLE TO
            WINDOW PREPARATION PRIOR TO *PAINTING--BASED ON A
          3 IN-PROCESS SET UP AND HANDLING TIME *ASSUMED APPLI
            CABLE TO WINDOW PREPARATION PRIOR TO *PAINTING--BA

 PT  622  1 PREPARE OBSTRUCTED SURFACE FOR PAINTING *AVERAGE O
            F 162 LIN FT OF SURFACE PER SIDE
          2 RAISE AND LOWER SASH *ASSUMED APPLICABLE TO WINDOW
            PREPARATION PRIOR TO *PAINTING--BASED ON A 5FT HI
          3 IN-PROCESS SET UP AND HANDLING TIME *ASSUMED APPLI
            CABLE TO WINDOW PREPARATION PRIOR TO *PAINTING--BA

 PT  623  1 PREPARE OBSTRUCTED SURFACE FOR PAINTING
          2 RAISE AND LOWER WINDOW SASH *ASSUMED APPLICABLE TO
            WINDOW PREPARATION PRIOR TO *PAINTING--BASED ON A
          3 IN-PROCESS SETUP AND HANDLING TIME *ASSUMED APPLIC
            ABLE TO WINDOW PRERARATION PRIOR TO *PAINTING--BAS

 PT  624  1 WIPE OR BRUSH DOOR PANEL PRIOR TO PAINTING *BASED
            ON AVERAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *3FT X
          2 WIPE OR BRUSH DOOR EDGES PRIOR TO PAINTING *BASED
            ON AVERAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(7FT
          3 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVER
            AGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT =

 PT  625  1 SAND AND WIPE DOOR PANEL PRIOR TO PAINTING *BASED
            ON AVERAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT
          2 SAND AND WIPE DOOR EDGES PRIOR TO PAINTING *BASED
            ON AVERAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(7FT
          3 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVER
            AGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT =

 PT  626  1 PREPARE DOOR PANEL PRIOR TO PAINTING *BASED ON AVE
            RAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT
          2 PREPARE DOOR EDGES PRIOR TO PAINTING *BASED ON AVE
            RAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(7FT +3FT +
          3 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVER
            AGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT =



 PT  627  1 WIPE OR BRUSH INTERIOR OR EXTERIOR OF DOORWAY/JAMB
            AND CASING PRIOR TO PAINTING *BASED ON AVG DOORWA
          2 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVG
            DOORWAY/JAMB OF 3FT WIDE X 7FT HIGH *(7FT +3FT +7F

 PT  628  1 SAND AND WIPE INTERIOR OR EXTERIOR OF DOORWAY/JAMB
            AND CASING PRIOR TO PAINTING *BASED ON AVG DOORWA
          2 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVG
            DOORWAY/JAMB OF 3FT WIDE X 7FT HIGH *(7FT +3FT +7F

 PT  629  1 PREPARE INTERIOR OR EXTERIOR OF DOORWAY/JAMB AND C
            ASING PRIOR TO PAINTING *BASED ON AVG DOORWAY/JAMB
          2 IN-PROCESS SET UP AND HANDLING TIME *BASED ON AVG
            DOORWAY/JAMB OF 3FT WIDE X 7FT HIGH *(7FT +3FT +7F

 PT  630  1 PREPARE OBSTRUCTED SURFACE FOR PAINTING
          2 RAISE AND LOWER WINDOW SASH *ASSUMED APPLICABLE TO
            WINDOW PREPARATION PRIOR TO *PAINTING--BASED ON A
          3 IN PROCESS SETUP AND HANDLING TIME *ASSUME THAT IT
            IS APPLICABLE TO WINDOW PREP PRIOR *TO PAINTING -

 PT  631  1 WIPE FLAT SURFACE WITH CLOTH (FIRST LIN FT) *3 SQ
            FT OF 20 SQ FT SURFACE = 3/20 X 1/3 = 3/60 *(BASED
          2 WIPE FLAT SURFACE WITH CLOTH (ADDL LIN FT) *17 SQ
            FT OF 20 SQ FT SURFACE= 17/20 X 1/3 = 17/60 *(BASE
          3 BEND AND ARISE WHILE WIPING A FLAT SURFACE *AVG 3
            OCCURRENCES PER 20 LIN FT
          4 WALK TO NEXT AREA *WALK 4 PACES PER 20 LIN FT

 PT  632  1 PREPARE TO SAND 25% OF UNOBSTRUCTED SURFACE
          2 SAND AND INSPECT 25% OF UNOBSTRUCTED SURFACE *25%
            X 1/3 = 1/12 (BASED ON 1 SQ FT EQUALS 3 LIN *FT)--
          3 BEND AND ARISE WHILE SANDING UNOBSTRUCTED SURFACE
          4 WIPE 100% OF UNOBSTRUCTED SURFACE WITH CLOTH

 PT  633  1 BRUSH CLEAN 12.5% OF SURFACE WITH WIRE BRUSH
          2 SCRAPE 12.5% OF UNOBSTRUCTED SURFACE WITH SCRAPER
          3 BEND AND ARISE WHILE SCRAPING AND WIRE BRUSHING UN
            OBSTRUCTED SURFACE *3 OCCURRENCES PER 20 LIN FT OF
          4 PREPARE TO SAND 50% OF UNOBSTRUCTED SURFACE
          5 SAND AND INSPECT 50% OF UNOBSTRUCTED SURFACE *50%
            X 1/3 =1/6 (BASED ON 1 SQ FT EQUALS 3 LIN FT) *SEE
          6 WIPE 100% OF UNOBSTRUCTED SURFACE WITH CLOTH

 PT  634  1 PREPARE TO SAND UNOBSTRUCTED SURFACE
          2 SAND AND INSPECT 100% OF UNOBSTRUCTED SURFACE *BAS
            ED ON 1 SQ FT EQUALS 3 LIN FT--SEE PT-604-020 *FOR
          3 BEND AND ARISE WHILE SANDING UNOBSTRUCTED SURFACE
          4 WIPE 100% OF UNOBSTRUCTED SURFACE WITH CLOTH



 PT  635  1 WIPE IRREGULAR SURFACE WITH CLOTH (FIRST LIN FT) *
            6 SQ FT OF 20 SQ FT SURFACE = 6/20 X 1/3 = 6/60 *(
          2 WIPE IRREGULAR SURFACE WITH CLOTH (ADDL LIN FT) *1
            4 SQ FT OF 20 SQ FT OF SURFACE = 14/20 X 1/3 = *14
          3 BEND AND ARISE WHILE WIPING IRREGULAR SURFACE *AVG
            3 OCCURRENCES PER 20 LIN FT
          4 WALK TO NEXT AREA *WALK 4 PACES PER 20 LIN FT

 PT  636  1 PREPARE TO SAND 25% OF SURFACE
          2 SAND AND INSPECT 25% OF OBSTRUCTED SURFACE *25% X
            1/3 = 1/12 (BASED ON 1 SQ FT EQUALS 3 LIN *FT)--SE
          3 BEND AND ARISE WHILE SANDING 25% OF OBSTRUCTED SUR
            FACE *6 OCCURRENCES PER 20 LIN FT OF SURFACE 25% O
          4 WIPE 100% OF OBSTRUCTED SURFACE WITH CLOTH

 PT  637  1 BRUSH CLEAN 12.5% OF SURFACE WITH WIRE BRUSH
          2 SCRAPE 12.5% OF OBSTRUCTED SURFACE WITH SCRAPER
          3 BEND AND ARISE WHILE SCRAPING AND WIRE BRUSHING 25
            % OF AN OBSTRUCTED SURFACE *6 OCCURRENCES PER 20 L
          4 PREPARE TO HAND SAND 50% OF AN OBSTRUCTED SURFACE
          5 SAND AND INSPECT 50% OF AN OBSTRUCTED SURFACE *50%
            X 1/3= 1/6 (BASED ON 1 SQ FT EQUALS 3 LIN FT) *SE
          6 BEND AND ARISE WHILE SANDING 50% OF AN OBSTRUCTED
            SURFACE *6 OCCURRENCES PER 20 LIN FT OF SURFACE 25
          7 WIPE 100% OF AN OBSTRUCTED SURFACE WITH CLOTH

 PT  638  1 PREPARE TO SAND 100% OF AN OBSTRUCTED SURFACE
          2 SAND AND INSPECT 100% OF AN OBSTRUCTED SURFACE *BA
            SED ON 1 SQ FT EQUALS 3 LIN FT--SEE PT-608-020 *FO
          3 BEND AND ARISE WHILE SANDING 100% OF AN OBSTRUCTED
            SURFACE *6 OCCURRENCES PER 20 LIN FT OF SURFACE
          4 WIPE 100% OF AN OBSTRUCTED SURFACE WITH CLOTH

 PT  639  1 CLEAN SURFACE WITH WIRE BRUSH *50% OCCURRENCE *(AS
            SUME 50% CLEANED BY BRUSH, & 50% BY SCRAPER)
          2 CLEAN OBSTRUCTED SURFACE WITH SCRAPER *50% OCCURRE
            NCE *(ASSUME 50% CLEANED BY BRUSH, & 50% BY SCRAPE
          3 BEND AND ARISE WHILE SCRAPING OR WIRE BRUSHING *(6
            BEND/ARISE PER 20 LN FT 50% OF THE TIME OR: *
          4 WIPE SURFACE WITH CLOTH *100%

 PT  640  1 LOAD SAND INTO SANDBLASTING POT * 300 POUNDS USED
            TO BLAST 270 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 270 SQ FT OF SURFACE
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST MASONRY, CONCRETE OR STUCCO SURFACE *HEL
            PER STANDS-BY FOR SAFTY FACTOR    (2 MAN CREW)
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 270 SQ FT



 PT  641  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 105 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST FLAT OR SLIGHTLY ROUNDED METAL SURFACE,
            COMMERCIAL BLAST *HELPER STANDS-BY FOR SAFETY FACT
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 105  SQ FT

 PT  642  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 105 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST FLAT OR SLIGHTLY ROUNDED METAL SURFACE,
            NEAR WHITE METAL BLAST *HELPER STANDS-BY FOR SAFET
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 105 SQ FT

 PT  643  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 105 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST FLAT OR SLIGHTLY ROUNDED METAL SURFACE,
            WHITE METAL BLAST *HELPER STANDS-BY FOR SAFETY FAC
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 105 SQ FT

 PT  644  1 PREPARE DOOR PANEL PRIOR TO PAINTING *BASED ON AVE
            RAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT
          2 PREPARE DOOR EDGES PRIOR TO PAINTING *BASED ON AVE
            RAGE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(7FT + 3FT
          3 IN PROCESS SETUP AND HANDLING TIME *BASED ON AVERA
            GE DOOR SIZE OF 3FT WIDE X 7FT HIGH *(3FT X 7FT =

 PT  645  1 PREPARE INTERIOR OR EXTERIOR OF DOORWAY/JAMB AND C
            ASING PRIOR TO PAINTING *BASED ON AVG DOORWAY/JAMB
          2 IN PROSESS SETUP AND HANDLING TIME *BASED ON AVG D
            OORWAY/JAMB OF 3FT WIDE X 7FT HIGH *(7FT + 3FT + 7



 PT  646  1 PREPARE PIPE OR COLUMN FOR PAINTING *(1"DIA.X 12"
            LONG X PI)/(144)= .2618 SQ FT/LN FT
          2 IN PROCESS SETUP AND HANDLING TIME *(1"DIA. X 12"L
            ONG X PI)/(144)= .2618 SQ FT/LN FT

 PT  647  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 75 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST METAL BEAMS, TRUSSES OR OTHER STRUCTURAL
            MEMBERS *HELPER STANDS-BY FOR SAFETY FACTOR   (2
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS RREQUIRED FOR 75 SQ FT

 PT  648  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 75 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST METAL BEAMS, TRUSSES OR OTHER STRUCTURAL
            MEMBERS, NEAR WHITE METAL BLAST *HELPER STANDS-BY
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR  (2 MAN CRREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 75 SQ FT

 PT  649  1 LOAD SAND INTO SANDBLASTING POT *300 POUNDS USED T
            O BLAST 75 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 SANDBLAST METAL BEAMS, TRUSSES OR OTHER STRUCTURAL
            MEMBERS, WHITE METAL BLAST *HELPER STANDS-BY FOR
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)
          6 REMOVE SPENT SAND FROM SANDBLASTING AREA *300 POUN
            DS REQUIRED FOR 75 SQ FT

 PT  650  1 PREPARE PIPE OR COLUMN FOR PAINTING
          2 IN PROCESS SETUP AND HANDLING TIME

 PT  651  1 PICK UP SUPPLIES AND/OR EQUIPMENT AND LAY ASIDE *(
            ONCE PER 39 OBJECTS MASKED)
          2 WALK 20 PACES TO OBJECT
          3 MASK SMALL OBJECT
          4 REMOVE TAPE FROM SMALL OBJECT
          5 DISPOSE OF WASTE TO TRASH CAN OUTSIDE BUILDING *(O
            NCE PER 39 OBJECTS MASKED)



 PT  652  1 PICK UP SUPPLIES AND/OR EQUIPMENT AND LAY ASIDE *(
            ONCE PER 39 OBJECTS MASKED)
          2 WALK 20 PACES TO OBJECT
          3 MASK MEDIUM OBJECT
          4 REMOVE TAPE FROM MEDIUM OBJECT
          5 DISPOSE OF WASTE TO TRASH CAN OUTSIDE BUILDING *(O
            NCE PER 39 OBJECTS MASKED)

 PT  653  1 PICK UP SUPPLIES AND/OR EQUIPMENT AND LAY ASIDE *(
            ONCE PER 50 LIN. FT. MASKED)
          2 WALK TO MASK WALL, TRIM OR OBJECT *40 PACES PER TR
            IP TO MASK AN AVERAGE OF 15 LIN FT
          3 APPLY TAPE TO WALL
          4 REMOVE TAPE FROM WALL
          5 DISPOSE OF WASTE TO TRASH CAN OUTSIDE BUILDING *(O
            NE ROUNDTRIP PER 50 LIN. FT. MASKED)

 PT  654  1 PREPARE PIPE OR COLUMN FOR PAINTING *(6"DIA.X 12"
            LONG X PI)/(144)= 1.5708 SQ FT/LN FT
          2 IN PROCESS SETUP AND HANDLING TIME *(6"DIA. X 12"L
            ONG X PI)/(144)= 1.5708 SQ FT/LN FT

 PT  655  1 INSTALL CONTAINMENT SYSTEM BY LAYING PLASTIC SHEET
            ING UNDER AREA TO BE STRIPPED *FOR "PEEL AWAY" SYS
          2 SPRAY A LIGHT TACK COAT ON SURFACE
          3 SPRAY STRIPPER ON SURFACE
          4 COVER SPRAYED SURFACE WITH LAMINATED CLOTH *TIME P
            ER 10 SQ FT CALCULATED FROM FORT CARSON *LEAD BASE
          5 SCRAPE PAINT AND LAMINATED CLOTH OFF
          6 RINSE SURFACE WITH WATER *JOB TIME INVOLVES EQUIPM
            ENT SETUP
          7 SPRAY NEUTRALIZER
          8 FINAL RINSING *JOB TIME INVOLVES EQUIPMENT SETUP
          9 VISUAL INSPECTION *ELEMENT 3704 WAS TAKEN FROM ELE
            MENT 5864... *IN ELEMENT 5864, IT IS COMMANDED TO

 PT  656  1 ERECT WASTE CONTAINMENT TROUGH SYSTEM *STRIPPER DE
            SIGNED FOR STEEL ONLY IS CALLED "PEEL *AWAY ST-1".
          2 SPRAY A LIGHT TACK COAT ON SURFACE
          3 SPRAY STRIPPER ON SURFACE
          4 SCRAPE PAINT OFF
          5 RINSE SURFACE WITH WATER *JOB TIME IS FOR EQUIPMEN
            T SETUP; SQ FT IS FOR *RINSING
          6 SPRAY NEUTRILIZER *SETUP TIME IS INCLUDED IN THE "
            SQ FT" VARIABLE
          7 FINAL RINSING *JOB TIME IS FOR EQUIPMENT SETUP; AN
            D SQ FT IS FOR *RINSING.  BECAUSE NEUTRALIZER IS A
          8 VISUAL INSPECTION *ELEMENT 3704 WAS TAKEN FROM ELE
            MENT 5864... *IN ELEMENT 5864, IT IS COMMANDED TO



 PT  657  1 OBTAIN ITEMS TO BE USED AND SET ASIDE AFTER USE
          2 PUT ON AND REMOVE PERSONAL PROTECTIVE CLOTHING
          3 POUR STRIPPER ON FLOOR *IT DOES NOT MATTER HOW MUC
            H, IT WILL BE USED FOR *FOR STRIPPING ADJACENT SEC
          4 SPREAD STRIPPER WITH PUSH BROOM *TIME FOR ELEMENT
            1954 ADJUSTED 1/20 TO ACCOUNT *FOR SPREADING WITH
          5 SQUEEGEE STRIPPER & PAINT REMOVED TO ADJACENT SECT
            ION

 PT  661  1 SET UP AND PUT AWAY WATER BLAST EQUIPMENT AND SAFE
            TY GEAR
          2 HEAVY BLAST PER SF

 PT  662  1 SET UP AND REMOVE WATER BLAST EQUIPMENT AND SAFETY
            GEAR
          2 LIGHT WATER BLAST PER SF

 PT  664  1 SET UP AND REMOVE WATER BLAST EQUIPMENT AND SAFETY
            GEAR
          2 LIGHT WATER BLAST PER SQ FT

 PT  665  1 LOAD ABRASIVE INTO POT * 300 POUNDS OF SAND USED T
            O BLAST 270 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 270 SQ FT OF SURFACE
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST STUCCO, MASONRY OR CONCRETE SURFACE *
            (2 MAN CREW) *VACUUM BLASTING TAKES 25% LONGER THA
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)

 PT  666  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 1
            05 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST FLAT OR SLIGHTLY ROUNDED METAL SURFAC
            E, COMMERCIAL BLAST *(2 MAN CREW)*VACUUM BLASTING
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)

 PT  667  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 1
            05 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST FLAT OR SLIGHTLY ROUNDED METAL SURFAC
            E, NEAR WHITE METAL BLAST *(2 MAN CREW)*VACUUM BLA
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)



 PT  668  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 1
            05 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED TO BLAST 105 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 35 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST FLAT OR SLIGHTLY ROUNDED METAL SURFAC
            E, WHITE METAL BLAST *(2 MAN CREW)*VACUUM BLASTING
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)

 PT  669  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 7
            5 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST METAL BEAMS, TRUSSES OR OTHER STRUCTU
            RAL MEMBERS *(2 MAN CREW)*VACUUM BLASTING TAKES 25
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)

 PT  670  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 7
            5 SQ FT
          2 START AND CHECK COMPRESSOR AND POT *300 POUNDS REQ
            UIRED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST METAL BEAMS, TRUSSES OR OTHER STRUCT-
            URAL MEMBERS, NEAR WHITE METAL BLAST *(2 MAN CREW
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR  (2 MAN CREW)

 PT  671  1 LOAD ABRASIVE INTO POT *300 POUNDS USED TO BLAST 7
            5 SQ FT
          2 PREPARE TO VACUUM BLAST SURFACE *300 POUNDS REQUIR
            ED FOR 75 SQ FT
          3 POSITION GUN PRIOR TO BLASTING *ONCE PER 20 SQ FT
            SANDBLASTED        (2 MAN CREW)
          4 VACUUM BLAST METAL BEAMS, TRUSSES OR OTHER STRUCT-
            URAL MEMBERS, WHITE METAL BLAST *(2 MAN CREW)*VAC
          5 INSPECT SURFACE AFTER BLASTING *HELPER STANDS-BY F
            OR SAFETY FACTOR   (2 MAN CREW)

 PT  673  1 SET UP AND HANDLING TIME
          2 V-OUT CRACK AND APPLY PLASTER OR SPACKLE

 PT  677  1 SET UP AND HANDLING TIME
          2 APPLY THREE COATS OF COMPOUND AND TAPE
          3 SAND PLASTER BOARD SEAM *AREA EQUAL 12 LN FT SEAM/
            32 SQ FT BOARD = 12/32
          4 WIPE PLASTER BOARD SEAM *AREA EQUAL 12 LN FT SEAM/
            32 SQ FT BOARD = 12/32



 PT  678  1 SET UP AND HANDLING TIME
          2 APPLY THREE COATS OF COMPOUND AND TAPE
          3 SAND PLASTER BOARD SEAM  *FREQ= 12 L F SEAM / 32 S
            F PLASTER BOARD = 12/32
          4 WIPE PLASTER BOARD SEAM *FREQ= 12 L F SEAM / 32 S
            F PLASTER BOARD = 12/32

 PT  679  1 SET UP AND HANDLING TIME
          2 FILL NAIL HOLES AND APPLY ONE COAT OF COMPOUND AND
            TAPE

 PT  680  1 APPLY FILLER TO NAIL HOLES AND CRACKS IN WOOD SURF
            ACE
          2 BEND AND ARISE WHILE APPLYING FILLER *6 OCCURRENCE
            S PER 20 SQ FT OF SURFACE
          3 WALK TO NEXT AREA *2 PACES PER 20 SQ FT OF SURFACE
          4 IN-PROCESS SET UP AND HANDLING TIME

 PT  681  1 APPLY FILLER TO NAIL HOLES AND CRACKS IN WOOD BOAR
            DS *ASSUME 1 SQ FT = 3 LIN FT
          2 BEND AND ARISE WHILE APPLYING FILLER *6 OCCURRENCE
            S PER 20 LIN FT OF BOARD
          3 WALK TO NEXT AREA *4 PACES PER 20 LIN FT OF BOARD
          4 IN-PROCESS SET UP AND HANDLING TIME

 PT  684  1 OBTAIN & ASIDE CAULKING GUN, CARTRIDGE AND KNIFE *
            TWO OCCURANCES / 30 LIN FT CAULKED = 2/30
          2 REMOVE OLD, PREPARE & LOAD NEW CARTRIDGE IN GUN *
            ONCE PER 30 LIN FT CAULKED = 1/30
          3 APPLY CAULKING WITH HAND OPERATED CARTRIDGE GUN

 PT  685  1 OBTAIN & ASIDE TOOL FOR REMOVING OLD CHALKING * ON
            CE PER 30 LIN FT = 1/30
          2 REMOVE DETERIORATED CAULKING WITH HAND TOOL
          3 CAULK CRACK WITH HAND ACTIVATED CAULKING GUN

 PT  686  1 "CUT IN" WALL OR CEILING
          2 IN PROCESS SETUP AND HANDLING TIME
          3 ADDITIONAL JOB PREPARATION TIME FOR PAINTING *ASSU
            ME AN AVERAGE OF 400 SQ FT / GAL AND ONE SQ *FT EQ

 PT  687  1 SCRAPE, BRUSH & WIPE FIRE HYDRANT BEFORE PAINTING
          2 APPLY COAT OF PRIMER OR FINISH COAT OF PAINT ON FI
            RE HYDRANT

 PT  689  1 REMOVE OLD WALLPAPER
          2 PUT OLD WALLPAPER IN PLASTIC BAGS AND DISPOSE

 PT  690  1 MEASURE AND CUT WALLPAPER
          2 PASTE/GLUE WALLPAPER
          3 APPLY WALLPAPER



 PT  691  1 MEASURE AND CUT WALLPAPER
          2 PASTE/GLUE WALLPAPER
          3 APPLY WALLPAPER (2 MEN JOB)

 PT  692  1 MEASURE AND CUT WALLPAPER
          2 SOAK/WET WALLPAPER IN WATER TRAY
          3 APPLY WALLPAPER

 PT  701  1

 PT  703  1 SWEEP PAVEMENT *100 LN FT IS EQUAL TO APPROX. 30 M
            ETERS; 100 LN *FT TIMES 1 LN FT = 100 SQ FT (ELEME
          2 OPEN AND CLOSE CAN OF PAINT *ASSUME 4 LITERS PER 6
            1 METERS
          3 MIX PAINT WITH A STICK *ASSUME ONCE PER 4-LITER CA
            N
          4 DIP ROLLER AND APPLY PAINT *ASSUME 1 SQ FT = 3 LN
            FT OR APPROX 1 METER
          5 ROLLER PAINT WHILE WALKING *THERE IS APPROX. 3 STE
            PS PER METER PAINTED
          6 GET AND ASIDE PAIL/BUCKET WHILE ROLLER PAINTING *A
            SSUME ONCE PER METER
          7

 PT  705  1 WIRE BRUSH SURFACE.
          2 APPLY GLUE TO PREPARED SURFACE, BRUSH.
          3 ALLOW GLUE TO SET.
          4 REMOVE PROTECTIVE PAPER BACKING FROM MARKER.
          5 POSITION MARKER ON GLUED SURFACE.
          6 ROLL MARKER.

 PT  710  1 OBTAIN PARTS/ITEMS FROM SUPPLY WAGON AND SET ASIDE
            AFTER USE *10 STRIPING MACHINE PARTS; 8 CANS (AVE
          2 ASSEMBLE/DISASSEMBLE STRIPING MACHINE AS NEEDED (E
            VERY 50 FT OR 15 METERS) *18 PARTS TO CLEAN/SET UP
          3 WASH STRIPING MACHINE APPLICATOR PARTS *9 PARTS TO
            BE WASHED EVERY 50 FT (OR 15 METERS) *OR 9/50
          4 OPEN CAN OF PAINT AND HARDENER *ASSUME ONCE EVERY
            50 FT OR 1/50 PER LN FT *OR ONCE EVERY 15 MT OR 1/
          5 MIX PAINT/HARDENER MIXTURE WITH A STICK *ASSUME ON
            CE EVERY 50 FT OR 1/50 PER LN FT *OR ONCE EVERY 15
          6 ROLL STRIPING MACHINE TO/FROM WORKING AREA *TWO MA
            N JOB *ONCE EVERY 50 FT ON AVERAGE OR 2/50 PER LN
          7 ROLL STRIPING MACHINE TO PAINT *TWO MEN JOB *ELEME
            NT 0952 IS FOR 8 STEPS OR 24 FT OR 7.30 MT
          8 THROW REFLECTIVE GLASS BEADS ON PAINTED STRIPE *SQ
            FT = APPROX. 3 LN FT *EVERY SPREAD COVERS APPROX.
          9 REQUISITE WALKING *GLASS BEADS BUCKET APPLICATION
            (1), WASH STRIPING *MACHINE APPLICATOR PARTS PER 5
         10 REQUISITE GET AND ASIDE ITEMS/PARTS *STRIPING MACH
            INE PARTS (9), PAINT/HARDENER CANS *(4), AND A BUC
         11 REQUISITE BEND AND ARISE *WASH STRIPING MACHINE PA
            RTS (9); PAINT/HARDENER *CANS (4); REFLECTIVE GLAS
         12



 PT  711  1 SPRAY TRAFFIC STRIPE *BASED ON AVG LENGTH OF THIRT
            Y (30) LIN FT-ONE MAN

 PT  715  1 SPRAY CROSSWALK STRIPES *BASED ON OBSERVED LENGTH
            OF 120 LIN FT--ONE MAN

 PT  716  1 SPRAY CROSSWALK STRIPE *BASED ON A LENGTH OF 120 L
            IN FT--ONE MAN

 PT  717  1 SPRAY CROSSWALK STRIPE *BASED ON OBSERVED LENGTH O
            F 100 LIN FT--ONE MAN

 PT  725  1 SPRAY STRIPES FOR PARKING STALL *BASED ON OBSERVED
            QUANTITY OF 16 STALLS--ONE MAN

 PT  726  1 SPRAY STRIPE FOR PARKING STALL *BASED ON OBSERVED
            QUANTITY OF 24 STALLS--ONE MAN

 PT  731  1 SPRAY TRAFFIC STRIPE--SINGLE LINE --SELF-PROPELLED
            STRIPING MACHINE *BASED ON AVG LENGTH OF 10,000 L

 PT  751  1 INITIAL SPRAY OR RE-SPRAY STENCIL NUMERAL *--ONE M
            AN
          2 WALK DURING PERFORMANCE OF OPERATION *--ONE MAN--A
            VG OF 5 PACES EACH

 PT  760  1 PLACE AND PICK UP TRAFFIC MARKER

 PT  761  1 GET AND ASIDE MATERIAL REQUIRED *PROCESS TIME = .0
            43977 *ELE. 3956 X 2.63335 = PROCESS TIME
          2 OPEN AND CLOSE CAN OF PAINT *AVERAGE COVERAGE PER
            GALLON = 300 SQ FT
          3 MIX PAINT WITH A STICK *AVERAGE PER 1 GALLON, 300
            SQ FT COVERAGE
          4 POUR PAINT INTO PAIL *AVE. ONCE PER 300 SQ FT
          5 DIP ROLLER AND APPLY PAINT *AVERAGE OF ONCE PER 1
            SQ FT
          6 ROLLER PAINT WHILE WALKING *THERE IS APPROX. 1/3 S
            TEPS PER SQ FT PAINTED
          7 GET AND ASIDE PAIL/BUCKET WHILE ROLLER PAINTING *A
            SSUME ONCE PER 6 SQ FT

 PT  763  1 MIX "TEXTURE COATING" POWDER WITH WATER
          2 SPRAY "TEXTURE COATING" MIXTURE USING AIRLESS SPRA
            YER

 PT  765  1 SET UP STRETCHING DEVISE & PREFABRICATED FRAME
          2 APPLY MESH TO PREFABRICATED FRAME
          3 WASH SILK SCREEN WITH DEGREASER-ABRASIVE COMPOUND



 PT  766  1 PLACE AND SET UP SILK SCREEN ON VACUUM FRAME
          2 BURN/RADIATE SILK SCREEN WITH CAMERA PLATE BURNER
          3 WASH SILK SCREEN
          4 APPLY "BLOCKOUT" AROUND OPEN EDGES OF SILK SCREEN

 PT  767  1 EMULSION REMOVAL & DEHAZING OF SILK SCREEEN

 PT  768  1 GET SILK SCREEN(S); GET EMULSION AND APPLICATOR; A
            ND PREPARE EMULSION FOR SILK SCREEN APPLICATION *P
          2 APPLY EMULSION ON SILK SCREEN(S) *PROCESS TIME = .
            03433 *ELE. 3956 X 2.055688 = PROCESS TIME
          3 CLEAN EMULSION APPLICATOR AND PUT ASIDE APPLICATOR
            AND SILK SCREEN(S) *PROCESS TIME = .106389*ELE. 3

 PT  770  1 PAINT GUARD BY IMMERSION INTO PAINT BATH

 PT  781  1 SPRAY TRAFFIC STRIPE (SINGLE LINE) *BASED ON AVG L
            ENGTH OF 10,000 LIN FT --ONE MAN *DATA: 1 HR/ .000

 PT  782  1 SET UP TAPE/TAPE APPLICATOR *EVERY 90 FT
          2 APPLY TAPE
          3 TAMP TAPE USING ROLLER TAMPER CART *TAMP 3 TIMES

 PT  783  1 SET UP TAPE/TAPE APPLICATOR *EVERY 90 FT
          2 APPLY TAPE *APPLICATOR APPLIES BOTH TAPES AT THE S
            AME TIME
          3 TAMP TAPE USING ROLLER TAMPER CART *TAMP 3 TIMES P
            ER TAPE

 PT  784  1 "CUT IN" CORNERS IN A ROOM USING BRUSH
          2 "CUT IN" BASEBOARD AND CEILING IN A ROOM USING BRU
            SH
          3 LADDER TIME REQUIRED TO "CUT IN" CEILING AND UPPER
            WINDOWS/DOORS *FOR 8FT HIGH CEILING, 3.5FT X 8FT
          4 "CUT IN" AROUND DOOR(S) AND WINDOWS USING BRUSH
          5 APPLY PAINT TO WALLS USING ROLLER
          6 ADDITIONAL JOB PREPARATION FOR PAINTING *BASED ON
            400 SQ FT / GAL

 PT  786  1 "CUT IN" CEILING IN A ROOM USING BRUSH  *REFERENCE
            COVER CEILING AND BASEBOARD. SO FOR*ONLY CEILING
          2 LADDER TIME REQUIRED TO "CUT IN" CEILING  *FOR 8FT
            HIGH CEILING, 3.5FT X 8FT = 28 SQ FT*(3.5 IS THE
          3 APPLY PAINT TO CEILING USING ROLLER
          4 ADDITIONAL JOB PREPARATION FOR PAINTING *BASED ON
            400 SQ FT / GAL

 PT  790  1 OBTAIN ITEMS TO BE USED AND SET ASIDE AFTER USE
          2 LAY PLASTIC LINER UNDER AREA TO BE STRIPPED AND TA
            PE LINER ON WALL TO PREVENT LEAKING OR SEEPAGE
          3 APPLY STRIPPER TO WALL WITH BRUSH, SCRAPE PAINT OF
            F, AND WASH SURFACE WITH SPONGE, SOAP & WATER
          4 THROW HAZARDOUS WASTE INTO A HAZARDOUS WASTE TANK



 PT  791  1 PLACE TRAFFIC CONES  *12 METERS TO PLACE 5 CONES*O
            R 1/12 PER METER
          2 REMOVE TRAFFIC CONES  *12 METERS PER 5 CONES*OR 1/
            12 PER METER
          3

 PT  792  1 PLACE AND REMOVE TRAFFIC CONES (LN FT)

 PT  793  1 REMOVE OLD POLYURETHANE FINISH
          2 APPLY ONE COAT OF POLYURETHANE ON FLOOR
          3 JOB PREPARATION TIME *BASED ON AN AVERAGE OF 500 S
            Q FT / GAL

 PT  800  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER
          2 MOVE OBSTRUCTIONS AND POSITION LADDER TO OBJECT
          3 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG * A
            VG.2 RUNGS X 50% FOR CLIMB ONLY = 1 RUNGS
          4 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  801  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER
          2 MOVE OBSTRUCTIONS AND POSITION LADDER TO OBJECT
          3 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 4 RUNGS X 50% FOR CLIMB ONLY = 2 RUNGS
          4 CLIMB LADDER WITH FEET TOUCHING ALTERNATE RUNGS *
            AVG. 4 RUNGS X 50% FOR CLIMB ONLY = 2 RUNGS

 PT  802  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER
          2 MOVE OBSTRUCTIONS AND POSITION LADDER TO OBJECT
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG * A
            VG. 8 RUNGS X 50% FOR CLIMB ONLY = 4
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  803  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *
            2 MEN
          2 MOVE OBSTRUCTIONS AND POSITION LADDER TO OBJECT *
            2 MEN
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *
            2 MEN
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG * A
            VG. 14 RUNGS X 50% FOR CLIMB ONLY X 2 MEN = 14
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  804  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *
            2 MEN
          2 MOVE OBSTRUCTIONS AND POSITION LADDER TO OBJECT *
            2 MEN
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *
            2 MEN
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 24 RUNGS X 50% FOR CLIMB ONLY X 2 MEN = 24
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS



 PT  810  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG. O
            NCE/50 LIN FT OF LADDER MOVEMENT
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            . ONCE/3.5 LIN FT OF LADDER MOVEMENT
          3 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 2 RUNGS X 50% FOR CLIMB X ONCE/3.5 FT
          4 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  811  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG ON
            CE/50 LIN FT OF LADDER MOVEMENT
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            . ONCE/ 3.5 LIN FT OF LADDER MOVEMENT
          3 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 4 RUNGS X 50% FOR CLIMB X 1/3.5 LIN FT
          4 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  812  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG. O
            NCE/50 LIN FT OF LADDER MOVEMENT
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            . ONCE/3.5 LIN FT OF LADDER MOVEMENT
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *AVG
            . ONCE/50 LIN FT OF LADDER MOVEMENT
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 8 RUNGS X 50% FOR DESCEND ONLY X 1/3.5 FT
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  813  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG. O
            NCE/50 LIN FT OF LADDER MOVEMENT X 2 MEN
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            . ONCE/3.5 LIN FT OF LADDER MOVEMENT X 2 MEN
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *AVG
            . ONCE/50 LIN FT OF LADDER MOVEMENT X 2 MEN
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G 14 RUNGS X 50% FOR DESCEND X 1/3.5 FT X 2 MEN
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  814  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG. O
            NCE/50 LIN FT OF LADDER MOVEMENT X 2 MEN
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            . ONCE/3.5 LIN FT OF LADDER MOVEMENT X 2 MEN
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *AVG
            . ONCE/50 LIN FT OF LADDER MOVEMENT X 2 MEN
          4 CLIMB LADDER WITH EACH FOOT TOUCHING EACH RUNG *AV
            G. 24 RUNGS X 50% DESCEND X ONCE/3.5 LIN FT X 2
          5 DESCEND LADDER WITH FEET TOUCHING ALTERNATE RUNGS

 PT  821  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG. O
            NCE PER 50 FT LENGTH X 14 FT HEIGHT
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            ONCE PER 3.5 FT WIDE X 14 FT HIGH AREA
          3 ADJUST LADDER EXTENSION AND MAKE SAFETY CHECK *AVG
            ONCE PER 50 FT LENGTH X 14 FT HEIGTH
          4 ASCEND AND DESCEND LADDER WITH BOTH FEET TOUCHING
            EACH RUNG *AVG 4 RUNGS--ONCE PER 3.5 FT WIDE X 14
          5 ASCEND AND DESCEND LADDER WITH ONE FOOT TOUCHING E
            ACH RUNG *AVG 4 RUNGS--ONCE PER 3.5 FT WIDE X 14 F



 PT  823  1 LADDER WORK WHILE PAINTING WALL OVER 15 FEET HIGH
          2 ADJUST EXTENSION TO REACH INTERMEDIATE HEIGHTS *AV
            G:(1 ADJ / 20FT X 3.5FT AREA)(2 MEN REQ.) = 2/70
          3 CLIMB & DESCEND LADDER TO ADJUST EXTENSION *AVG:(1
            0 RUNG/20FT X 3.5FT AREA)(2 MEN REQ.)= 20/70

 PT  831  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG: O
            NCE / 150 SQ FT OF CEILING AREA
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            : ONCE / 6 SQ FT OF CEILING AREA
          3 CLIMB AND DESCEND LADDER WHILE PAINTING CEILING *A
            VG: 4 STEPS / 6 SQ FT OF CEILING AREA

 PT  833  1 OBTAIN, SET UP, TAKE DOWN AND ASIDE LADDER *AVG: O
            NCE / 150 SQ FT OF CEILING AREA
          2 MOVE OBSTRUCTIONS AND POSITION LADDER FOR USE *AVG
            : ONCE / 6 SQ FT OF CEILING AREA
          3 CLIMB AND DESCEND LADDER WHILE PAINTING CEILING *A
            VG: 8 STEPS / 6 SQ FT OF CEILING AREA

 PT  835  1 USE AND ASIDE TELESCOPIC LIFT
          2 MOVE OBSTRUCTIONS AS REQUIRED *1 OBSTRUCTION PER L
            OCATION ON AVERAGE
          3 RAISE AND LOWER TELESCOPIC LIFT *IT REQUIRES 1/12
            MIN. PER FEET RAISED OR LOWERED *(GENIE INC) TIMES

 PT  836  1 USE AND ASIDE TELESCOPIC DUAL LIFT
          2 MOVE OBSTRUCTIONS AS REQUIRED *1 OBSTRUCTION PER L
            OCATION ON AVERAGE *2-MAN
          3 RAISE AND LOWER TELESCOPIC LIFT *2-MAN LIFT *IT RE
            QUIRES 1/20 MIN. PER FOOT RAISED OR LOWERED*(GENIE

 PT  837  1 USE AND ASIDE SCISSORLIFT *TIME FOR WALKING INCLUD
            ES FOR CHECKING SCISSOR- *LIFT ALONG W/BENDING AND
          2 MOVE OBSTRUCTIONS AS REQUIRED *1 OBSTRUCTION PER L
            OCATION ON AVERAGE
          3 RAISE AND LOWER SCISSORLIFT *1/52 TIMES 3956 = LIF
            T OR LOWER TIME *SO 2/52 = LIFT AND LOWER*AVERAGE

 PT  890  1 CALIBRATE SPECTRUM ANALYZER
          2 INSPECT DOOR AND TRIM WITH SPECTRUM ANALYZER

 PT  891  1 CALIBRATE SPECTRUM ANALYZER
          2 INSPECT WINDOW AND TRIM WITH SPECTRUM ANALYZER

 PT  892  1 CALIBRATE SPECTRUM ANALYZER
          2 INSPECT WALL AND TRIM WITH SPECTRUM ANALYZER

 PT  893  1 CALIBRATE SPECTRUM ANALYZER
          2 INSPECT STAIRS WITH SPECTRUM ANALYZER



 PT  894  1 WIPE SAMPLE AREA
          2 PLACE WIPE IN SAMPLE BAG

 PT  895  1 SCOOP SOIL AS REQUIRED
          2 PLACE SOIL IN SAMPLE BAG
          3 CLEAN SCOOP THOROUGHLY

 PT  896  1 DUSTLESS MECHANICAL CLEANING W/VACUUM NEEDLE GUN *
            AVG. OF 20 SQ FT PER HOUR OR .05 HOUR/SQ FT *ELEME
          2 REMOVE AND PLACE OR REPLACE WASTE DRUM AS REQUIRED
          3 INSPECT SURFACE AFTER MECHANICAL CLEANING *EVERY 1
            00 SQ FT

 PT  897  1 DUSTLESS MECHANICAL CLEANING W/VACUUM NEEDLE GUN *
            AVG. OF 30 LN FT PER HOUR OR .0333 HOUR/SQ FT *ELE
          2 INSPECT EDGES & CORNERS AFTER MECHANICAL CLEANING

 PT  898  1 WASH DOOR  *ANCILLARY ACTIONS (FILL AND EMPTY PAIL
            ; GET NEW*OR CLEAN SPONGE/RAG; CAREFUL HANDLING LE

 PT  899  1 WASH WINDOW  *ANCILLARY ACTIONS (FILL AND EMPTY PA
            IL; GET NEW*OR CLEAN SPONGE/RAG; CAREFUL HANDLING

 PT  900  1 DON AND REMOVE PROTECTIVE CLOTHING (INCLUDES MASKI
            NG WRISTS WITH TAPE AFTER PUTTING ON GLOVES AND CO

 PT  901  1 WET MOP FLOOR

 PT  902  1 WASH WALL *ANCILLARY ACTIONS (FILL & EMPTY PAIL; G
            ET *NEW/CLEAN SPONGE/RAG; CAREFUL HANDLING LEAD DU

 PT  905  1 POWER BRUSH AND VACUUM AIR DUCT (UP TO 16" DIA.)
          2 USE LADDER

 PT  906  1 POWER BRUSH AND VACUUM AIR DUCT (UP TO 16" DIA.)

 PT  909  1 FOG AIR DUCT WITH PORTABLE FOGGER

 PT  911  1 SET UP AND PUT AWAY WATER BLAST EQUIPMENT  *THERE
            IS THE EQUIV. OF 2 PUMPS SET UP IN SERIES*OR ABOUT
          2 POSITION GUN PRIOR TO HP JETTING *ONCE EVERY 20 SQ
            FT
          3 HP BLAST PER SQ FT *HP BLAST TAKES ABOUT 50% LESS
            TIME PER SQ FT THAN *OPEN SANDBLASTING (SANDBLASTI
          4 INSPECT SURFACE AFTER BLASTING

 PT  912  1 SET UP AND PUT AWAY WATER BLAST EQUIPMENT AND SAFE
            TY GEAR *THERE IS THE EQUIV. OF 3 PUMPS SET UP IN
          2 UHP BLAST PER SQ FT


